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CALIFORNIA HEALTH CARE FACILITY

Infill

Beds Program

July through September 2011

Capital Outlay Analyst: Art Hernandez
Project Director: Mike Meredith

Appropriation:

Authorization:

Ch. 7/07

AB 900, as am ended, appropriated $1.8 billion Public Buildings Construction Fund (lease
California Departm ent of Corrections a nd Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing
units, support buildings, programming space, provide 12,000 new be ds, support, and program space at existing prison facilities.
In accordance with provisions of AB 900, on June 14, 2010, the P ublic Works Board approved the establishm ent of scope, cost,

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)

and schedule for the California Health Care Facility, a

drawings $40,467,000, desi

completed December 2013.

gn and const

P § 906,000
W $ 797,000
C $ 22,551,000
PC/CD $ 24,510,000
D-B $857,592,000

nd allocated $906,356,000 from

Project Schedule

revenue bond authority) to the

this appropriation for design and

construction for this project. The total project cost of $906,356,000 to be allocated as follows: performance criteria and concept
ruction $865,889, 000 ($737,806,000 cont ract, $36,890,000 cont
$10,213,000, $56,695,000 agency retained, $24,285,000 other project costs). The project is scheduled to begin June 2010, and

Design-Bid-Build, Phase |
Phase Original Start | Original Complete Current Start Current Complete % Complete
P 6/10 9/10 6/10 9/10 100
W 9/10 10/10 9/10 10/10 100
C 10/10 3/11 10/10 4/11 100
Current comments on Schedule: | None.

Design-Bid-Build, Phase Il

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 6/10 12/10 6/10 12/10 100
\ 12/10 1/11 12/10 1/11 100
C 04/11 7/11 04/11 11/11 95
Current comments on Schedule: | Change order for waterline relocation, delaying completion until November, 2011.

Design-Build, Phase |

Phase Original Start | Original Complete Current Start Current Complete % Complete
PC&CD 6/10 12/10 6/10 12/10 100
D-B 5/11 7/13 6/11 7/13 5

Current comments on Schedule:

None.

Design-Build, Phase 11

ingency, A/ E

Phase Original Start | Original Complete Current Start Current Complete % Complete
PC&CD 6/10 1/11 6/10 1/11 100
D-B 6/11 7/13 7/11 7/13 1
Current comments on Schedule: | None.

Fund Transfers: Design-Bid-Build (Phases | & 11)
Purpose Funds Encumbered Amount Type of Document
P Various as of 3/11 664,889 Various Contracts
A\ Various as of 6/11 535,503 Various Contracts
C 10/10 895,000 C220B #1712
C 2/11 $ 464,000 C220 B# 1720
C 9/11 $10,909,878 Various Contracts

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers: Design-Build (Phases | & I1)

Purpose Funds Encumbered Amount Type of Document
PC&CD Various as of 9/11 $ 18,654,393 Various Contracts
D-B Various as of 9/11 $710,183,561 Various Contracts

Quarterly Activity Summary

General Project Activities: Continued negotiations with PG&E regarding transmission power level. Due diligence report finalized on
7/25/11; staffing and fees for on-si te i nspection servi ces fi nalized on 7/ 25/11. US Arm y C orps of Engi neers grant ed a 404
Nationwide Permit for constructing a drainage ditch; California Regional W ater Quality Control Board amended the W ater Quality
Certification for the drainage ditch on 8/4/11.

Design-Bid-Build Phase II: Abatement Demolition and Site Readiness completed, with the exception of waterline relocation.

Design-Build Ph ase I: Co ntractor b egan m obilizing eq uipment in late Ju ly. Started an d co mpleted realig nment o fth e n ew
agricultural ditch and tie-in to the existing agricultural ditch.

Design-Build Phase II: NTP#1 for desi gn completion was i ssued on 8/ 2/11. NTP#2 for cri tical early procurement was i ssued on
8/16/11. NTP#3 for mobilization and temporary utilities was issued on 9/21/11.

Major Activity Next Quarter:
General Project Activities: Continue negotiations with PG&E regarding transmission power level.

Design-Bid-Build Phase II: Relocate water line on change order.
Design-Build Phase I: Continue with lime treatment and compaction of soil for building pads.

Design-Build Phase II: C ontractors to continue design development and sy stems confirmation and m obilize onto construction site.
Construction documents to be completed and underground utility work will commence.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUMMARY: General Project Activities: ~ Continued negot iations wi th PG&E regardi ng del ivery of
115kv power.

Design-Bid-Build Phase I: IWL site work completed in April. Completed punch list items for this phase of construction.
This phase of the project is complete.

Design-Bid-Build Phase II: Issued NTP and conducted a kick-off meeting on 4/15/11. Contractor commenced abatement
and demolition work.

Design-Build Phase I: Received proposal s, conducted interviews, and selected Design-Build contractor. Received DOF
approval of contract award on 6/15/11; NTP issued on 6/30/11.

Design-Build Phase II: Received proposals, conducted interviews, and selected Design-Build contractor.

03/31/11 QUARTER END SUMMARY: General Pr oject Activities: On-going discussions with PG&E regarding the concerns
over the ability to deliver 115kv power continued. Clean Water Act certificate subm itted to Central Valley Regional
Quality Control Board was approved on 2/25/2011. A m itigation agreement for ac quisition of an agricultural easem ent
was executed on 3/18/11 for 78 acres of impacted farmland. CM contract executed on 1/22/11, and PM contract executed
3/15/11.

Design-Bid-Build Phase I: IWL site work continued.

Design-Bid-Build Phase II: DOF appr oved working drawings/proceed to bid on 1/11/11; bid opening was conducted on
2/24/11 and DOF approved cont ract award on 3/ 31/11. CDCR environmental staff negotiated and execut ed a contract
amendment on 3/21/11 for biological monitoring, storm water p ollution prevention plan services and traffic mitigation
implementation.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).

2



Design-Build Phase I: The R FP was rel eased on 1/ 5/11. Owner Controlled Insurance Program and materials testing
contracts under negotiations.

Design-Build Phase II: PWB approved performance criteria and concept drawings on 1/14/11; DOF approved the release
of the RFP on 2/4/11 and the RFP was released on 2/7/11.

12/31/10  QUARTER END SUMMARY: Project groundbreaking took place 11/4/10. On 12/13/10 PW B approved Design-Bid-
Build Phase II preliminary plans for site preparation; and approved performance criteria and concept drawings for Design-
Build Phase I. On 12/ 27/10 DOF approved rel ease of R FP for Design-Build Phase I. C ontinued discussion with PG&E
regarding power service design needs; disconnected power feeds and removed interior fencing, lighting, and trees.

09/30/10 QUARTER END SUMMARY: The RFQ advertisement for Phase I, Design-Build was releas ed on 9/30/10. On 9/20/10,
PWB approved PP and use of IW L for Phase I of t he Design-Bid-Build portion of this project; continued work on PP for
Phase II of Design-Bid-Build.

06/30/10 QUARTER END SUMMARY: Obtained PW B approval of scope, cost and schedule on 6/14/10. Due diligence
completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA INSTITUTION FOR MEN

Solid Cell Fronts
July through September 2011

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Carmelito Cataylo

Appropriation:  Ch. 38/39/05, 5225-301-0001(19) P $ 600,000
Ch. 47/06, 5225-301-0001(11) W § 645,000
Ch. 171/07, 5225-301-0001 (7) C $ 6,863,000
As reappropriated by
Ch. 712/10, 5225-491 C $ 6,863,000
DF-14D, 4/26/10, Reversion C $ -1,578,000

Supplemental Language:

Ch. 38/39/05

The amount of $600,000 is provided for the preliminary plans to design the replacem ent of exis ting barred cell fronts/doors in
Cypress and Palm Halls an d showers. Mo difications will also be required to the heating/ventilation system, utilities, locking
mechanisms, and fi re al arm and suppressi on sy stems. The est imated fut ure cost for worki ng drawings is $645,000. The
estimated future cost of construction is $8,182,000 which includes $6,715,000 (CCCI 4328) for construction contracts, $470,000
for contingency, $797,000 for project adm inistration, and $200,000 for agency retained items. Prelim inary plans will begin in
July 2005 and be complete by June 2006.

Ch. 47/06

The amount of $645,000 is provided for worki ng drawings to design the replacem ent of existing barred cell fronts/doors in the
Reception Center Cypress and Palm Halls a nd showers. Modifications will also be required to the heating/ventilation system
utilities, locking m echanisms, and fire al arm and suppression system s. The total es timated project cost is $9,427,000 (CCCI
4328), including previously approved prel iminary plans for $600,000. The fut ure estimated cost of const ruction is $8,182,000
which includes $6,715,000 for const ruction contracts, $470,000 for contingency, $612,000 for project administration, $200,000
for agency retained items, and $185,000 for other project costs. Working drawings will begin in December 2006 and be complete
by May 2007.

Ch. 171/07

The amount of $6,863,000 is provided for ¢ onstruction to replace existing barred cell  fronts/doors (including shower cells) in
Cypress and Palm Halls. Mo difications will also be required to the heating/ventilation system, utilities, locking mechanisms,
smoke detectors, and fire alar m and suppression systems. The total estimated project cost is $8,108,000 (CCCI 4616), including
previously approved prel iminary plans for $600,000 and worki ng drawings for $645,000. The const ruction cost of $6,863,000
includes $5,469,000 for construction contracts, $383,000 for ¢ ontingency, $627,000 for project adm inistration, $200,000 for
agency retained, and $184,000 for other project costs. Construction will begin in October 2007 and be complete in January 2009.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 7/05 6/06 6/06 12/06 100
W 12/06 5/07 12/06 5/07 100
C 10/07 1/09 11/07 4/12 99
Current comments on Schedule: Construction completion schedule delayed due to a scope revision and subsequent re-bid.

Fund Transfers:
Purpose Funds Encumbered Amount Type of Document

P 5/06 $§ 229,208 Design Contract
W 12/06 $ 327,430 Design Contract
C 10/07 $ 146,942 Form 22 #07364APSB
C 8/08 $§ 97,962 Form 22 #08330APSB
C 6/09 $ 20,166 Form 22 # 09176APSB
C 4/10 $ 215,000 C-22B # 1704
C Various as of 3/11 $ 4,626,465 Construction Contract

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary:
Prepared scope of services documents for selection of al icensed fire alarm contractor to perform an on si te evaluation/test of the
existing system.

Major Activity Next Quarter:
Select contractor to redefine the scope of work in greater detail and re-bid for fire alarm system work.

Major Issues:
Modifications to the fire alarm system are needed in order to receive SFM final certificate of occupancy.

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

Chronological History

QUARTER END SUMMARY:: No vendor bid submittals for air sampling system modifications were received by the bid
opening date of 4/ 12/2011. C ontact with bidders who at tended the job walk indicated that the scope of work requi red
greater detail. A licensed fire alarm contractor will perform an on-site evaluation/test of the existing system. The results
will be used to define in greater detail the scope of work for the solicitation of bids for the modifications necessary to make
the system fully functional, in order to obtain SFM final certificate of occupancy.

QUARTER END SUMMARY: IWL and procurement have advertised the contract for air sampling system modifications
as required by SFM. The job walk was completed on 3/16/11, and the bid opening has been scheduled for 4/12/2011.

QUARTER END SUMMARY: Developed scope of work for air sampling system modifications required by SFM.

QUARTER END SUM MARY: IW L com pleted remaining fire alarm work a nd consultant started testing and
programming the fire alarm system.

QUARTER END SUMMARY: Obtained PW B approval for the us e of IWL to com plete remaining fire alarm work and
completed the contract process for a fire alarm consultant t o perform t esting and program ming necessary for SFM
certification.

QUARTER END SUM MARY: De sign has been com pleted and cost estimated for rem aining fire alarm sy stem work
required by the SFM. A M ay 2010 PW B Agenda It em for t he Use of IW L to complete this work was developed and
submitted to DOF.

QUARTER END SUM MARY: The contract or has completed the scope of work for this project. However, SFM  has
identified additional fire alarm system work beyond the original design to be completed prior to issuance of final certificate
of occupancy.

QUARTER END SUMMARY: An onsite meeting was conducted with the SFM, Plant Operations, and KCEM to resolve
fire alarm issues.

QUARTER END SUMMARY: Change Order 6 negotiated with Summit Builders, the Firechouse UPS system was ordered
and equipment training has been scheduled for 7/14/09.

QUARTER END SUMMARY: Fire alarm control panel installation for the Firechouse completed, a project walk through
performed, and initiated Change Order #5 for the SFM request for smoke detectors.

QUARTER END SUMMARY: Completed Palm Hall and scheduled a project walk through.
QUARTER END SUMMARY: Transferred inmates from Palm Hall into Cypress Hall and started work in Palm Hall.

QUARTER END SUM MARY: Com pleted lead abatement, cell front construction, and fire alarm in Cy press Hall.
Obtained SFM approval.

QUARTER END SUMMARY: Temporary HVAC is completed, lead abatement at Cypress Hall is 90 percent complete.

QUARTER END SUMMARY: Contract awarded and NTP was issued to Su mmit Builders on 11/13/07. The contractor
mobilized and set up construction trailers for DGS and their field office at the institution.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/07

06/30/07

03/30/07

12/31/06

QUARTER END SUM MARY: Fundsi nthe amount of $6,863,000, including the $675,000 i ncrease for const ruction
funding has been approved inthe 2007 B udget Act, const ruction bi d package has been opened, and const  ructionis
pending award of contract.

QUARTER END SUM MARY: KCEM incorporated 95 percent design review co mments, acquired State Fire M arshal
approval and com pleted working draw ings. OFM request for an increase in C by $675,000 was subm itted for
consideration via a finance letter request. Increase due to replacement of smoke detectors with an air sampling system and
addition of windows to the cell fronts.

QUARTER END SUMMARY: Proceeded with working drawings.

QUARTER END SUMMARY: Completed preliminary plans, and acquired December 2006 PWB approval.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA INSTITUTION FOR WOMEN

45 Bed Acute/Intermediate Care Facility
July through September 2011

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Deborah Jones-Brown

Appropriation:  Ch. 47/06, 5225-301-0001 (15.5) P $ 2,172,000
Ch. 7/07, 5225-801-0660 (AB900) W $ 4,167,000
Ch. 7/07, 5225-801-0660 (AB900) C $ 57,410,000
DF 14-D, 7/12/10, Revised Project Costs C $-29,986,000
DF 14-D, 2/11/11, Revised Project Costs C $ 595,000

Supplemental Language:

Ch. 47/06

The am ount of $2,172,000 is provided for prelim  inary plans to design a new 25-bed, licensed i npatient health facility of
approximately 40,000 square feet the Ca  lifornia Institution for W omen. The tota 1 estim ated project cost is $33,703,000
(CCCI 4614), including $2,154,000 for worki ng drawings and $29,377,000 for construc  tion. The am ount for construction
includes $22,356,000 for const ruction contracts, $1,118,000 for ¢ ontingency, $2,448,000 for project administration, $2,180,000
for agency retained items, and $1,275,000 for other project costs. Prelim inary plans will begin in August 2006 and be com plete
by September 2007.

Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on June 12,2009 t he Public Works Board approved t he establishment of scope, cost , and schedule for the 45-bed
Acute/ Intermediate Care Facility at the California Institution for W omen, and allocated $61,577,000 from this appropriation for
working drawings and const ruction for t his project. The t otal project cost of $63,749,000 i ncludes $2,172,000 for preliminary
plans (2006 B udget Act authority), $4,167,000 for worki ng drawings, and $57,410,000 for const ruction ($44,848,000 contract,
$2,242.000 contingency, $2,534,000 A&E, $3,851,000 ot her project costs, and $3,935,000 agency retained items). W orking
drawings will begin in July 2009 and be completed in January 2010. Construction will begin in February 2010 and be completed
in July 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 11/06 9/08 11/06 6/09 100
\\ 7/09 1/10 7/09 3/10 100
C 2/10 7/12 5/10 12/11 71
Current comments on Schedule: None
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/07 $ 1,909,515 Design Contract
A\ Various as of 9/10 $ 2,677,746 Design Contracts
C 5/10 $ 1,221,700 Form 220 10084PBSB
C Various as of 9/11 $24,510,045 Construction Contracts

Quarterly Activity Summary:

Contractor completed: fire sprinklers, piping connection to lift station, perimeter light poles, roof for both guard towers, plastering in
the housing wings, nurse station, m ain entrance, and stairwell; m etal stud walls on the second level, four inch sewer m ain line, and
freezer and cooler installation.

Major Activity Next Quarter:

Contractor schedul ed to install lift station pumps, elevator cab, plumbing fixtures and roof, com plete remaining dry wall, painting,
plaster work, epoxy floor and Exterior Finish Insulation System (EFIS) on the exterior of the building, and complete final testing on
installed fire sprinklers and light poles.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Issues:

None

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

Chronological History

QUARTER END SUMMARY: Completed all masonry to include second level block walls, installed structural steel, set
and placed pre-cast for both towers, and initiated over ceiling installation in all housing wings.

QUARTER END SUMMARY: Com pleted footings, initiated concrete slab pour; inst alled new water line and lift station,
and completed outer patrol road. Received PWB approval on 2/11/2011 to recognize increased project costs in the amount
of $595,000 due to building code and SFM compliance requirements.

QUARTER END SUMMARY: Form work for slab and under slab plumbing and electrical is complete.

QUARTER END SUMMARY: Com pleted parking lot with 170 new paved parking spaces and installed a tem porary
guard tower and secure chain link fence to ensure security of perimeter fence where breached for construction access.

QUARTER END SUMMARY: Awarded construction contract, issued notice to  proceed, and initiated construction
activities to include site work and lay down area.

QUARTER END SUMMARY: Completed WD, obtained DOF approval of WD/proceed to bid.

QUARTER END SUMMARY: The consu Itant, Fugro, com pleted additional geotechnical work concerning  soils
liquefaction and finalized a report regarding foundation options for t he proposed building. The report found the project
site suitable for conventional foundation and pavement construction. JC Chang completed the Healthcare Peer Review.

QUARTER END SUMMARY: Executed A/ E and Project Management contract am endments and proceeded with
working drawings.

QUARTER END SUMMARY: On 6/12/09, the PWB approved scope, cost, and schedul e and allocated AB900 funding
for working drawings and construction of this project.

QUARTER END SUMMARY: Prepared PWB agenda item and 30-day legislative notification for subm ittal to DOF, to
recognize scope, schedule and cost and approve preliminary plans.

QUARTER END SUMMARY: Project remains on hold pending court approval of th e revised CHCS M ental Health Bed
Plan.

QUARTER END SUMMARY: CDCR provided the prelim inary plan submittal to the JLBC in Septem ber 2008 pursuant
to Penal Code 7003.

QUARTER END SUMMARY: Project remains on hold pending revisions to the CHCS Mental Health Bed Plan.

QUARTER END SUMMARY: Project ha s been placed on hold pending the completion of the CHCS revised Mental
Health Bed Plan.

QUARTER END SUMMARY: Completed preliminary plans and pending PWB approval.
QUARTER END SUMMARY: Schematic design drawings are complete.

QUARTER END SUMMARY: The 20 Day Letter Notification to Legislature for the scope change from 25-45 beds was
approved. In the May Revise, DOF identified that future phases of this project would be funded from Assembly Bill 900.

QUARTER END SUMMARY: Continued with preliminary plans.

QUARTER END SUM MARY: CDCR has com pleted negotiations for the developm ent of prelim inary plans, a project
schedule has been established, and design has started.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN’S COLONY

Central Kitchen Replacement-West
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Marilyn Nelsen, DGS

Appropriation:  Ch. 324/98, 5240-301-0001(18) PW $ 531,000
Ch. 52/00, 5240-301-0001(23) C $ 6,035,000
as reappropriated by

Item 5240-490, Budget Act of 2000 C $§ 6,035,000
as reverted by

Item 5240-495, Budget Act of 2001 C $ -6,035,000
Ch. 171/07, 5225-301-0001(10) W $§ 258,000
As reappropriated by

Ch. 33/2011, 5225-491, 0001(1) W $ 258,000
Ch. 171/07, 5225-301-0660(1) C $ 10,264,000
As reverted by

Item 5225-495, Budget Act of 2008 C $-10,264,000
Ch. 268/269/08, Item 5225-301-0660(.5) wC $ 15,263,000
As reappropriated by

Ch. 33/2011, 5225-491, 0660(.5) wC $ 15,263,000

Supplemental Language:

Ch. 324/98

The budget provides $531,000 for prel iminary plans ($273,000) and worki ng drawings ($258,000) t o demolish the existing
kitchen and di ning room building and cons truct a new 9,600 square foot concrete wall ki tchen and t wo 4,500 square foot
satellite dining rooms. The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, includ ing
$4,933,000 (CCCI 3722) for construction ¢ ontracts, $345,000 for contingency, $359, 000 for project adm inistration, and
$108,000 for agency retained item s (guarding costs). Prelim inary plans will begin Septem  ber 1998 and be com  pleted
December 1998. Working drawings will begin April 1999 and be completed May 1999.

Ch. 52/00

The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and construct
a new 9,713 square foot concrete wall k  itchen and two 4,560 square foot satellite  dining room s. The request includes
$5,181,000 (CCCI 3909) for construction ¢ ontracts, $363,000 for contingency, $383, 000 for project adm inistration, and
$108,000 for agency retained (guarding). Construction will begin in April 2001 and be completed by November 2002.

Ch. 171/07

The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 year
old deteriorated vintage wood fram e structure currently utilized for this  purpose. The new kitchen will be com pliant with
applicable statutory, sanitation and health requirements. The estimated total project cost is $11,053,000 (CCCI 4593), including
previously approved preliminary plans for $273,000 and worki ng drawi ngs for $258,000. Thet otal est imated cost for
construction is $10,264,000. Design funding is being requested for review and any necessary changes to the existing design.

The const ruction cost s i nclude $8,718,000 for const ruction contracts, $610,000 for cont ingency, $392,000 for  project
administration, $219,000 for agency -retained and $325,000 for ot her project costs. W orking drawings to begin in August 2007
and be complete in November 2007.

Ch. 171/07

The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year old
deteriorated vintage wood fram e structure, currently utilized for this purpose. The new  kitchen will be com pliant with
applicable statutory, sanitation and health requirements. The estimated total project cost is $11,053,000 (CCCI 4593), including
previously approved preliminary plans for $273,000 and working drawings for $258,000. Additional working drawing funds of
$258,000 is being requested for re  view and any necessary changes to  the existing design. The total estim ated cost for
construction is $10,264,000 i ncluding $8,718,000 for const ruction contracts, $610,000 for contingency, $392,000 for project
administration, $219,000 for agency retained and $325,000 for other project costs. Construction to begin in March 2008, and be
complete in August 2009.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Ch. 268/269/08

The amount of $15,263,000 i s provided for worki ng drawings ($992,000) and const ruction costs ($14,271,000) to design and
build a new kitchen and dining facilities. The total estim ated cost of this project is $16,052,000 (CCCI 4983), including
previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund. The construction
amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural and engineering
services, $219,000 for agency retained item s, and $989,000 for other project costs. ~ Working drawings will begin in August
2008 and be completed in May 2010. Construction will begin in May 2010 and be completed in November 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/98 4/99 10/98 6/00 100
W 08/08 5/10 10/08 TBD 3
C 05/10 11/11 TBD TBD 0
Current comments on Schedule: | Project on hold.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/98 $273,000 Form 22, #98200A
W 6/00 $258,000 Form 22, #00094A
W 11/07 $258,000 Form 22, #08084A
Y 1/11 <$243,972> P1011415, Return of Funds Transferred

Quarterly Activity Summary:
Initiation of working drawing activities are on hold pending evaluation of future plans for CMC West under AB 109 realignment.

Major Activity Next Quarter:
Complete evaluation and determine if project remains necessary.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUMMARY: The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 WD
and C phase funding to re-commence project activities.

03/31/11 QUARTER END SUM MARY: The re-appropri ation of t he 2008 W D and C phase fundi ng was request ed in the
Governor’s 2011/12 Budget.

12/31/10  QUARTER END SUMMARY : Project remains suspended, pursuant to Budget Letter 08-33.

09/30/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

06/30/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

03/31/10  QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

12/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

09/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

06/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

03/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.

12/31/08 QUARTER END SUM MARY: Five architectural and engi neering firms were i nterviewed for t he design contract. A

design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

09/30/04

06/30/02

03/31/02

12/31/01

09/30/01

06/30/01

QUARTER END SUM MARY: The 2008 B udget Act , approved  9/23/08, revert ed 2007 const ruction fundi ng
($10,264,000) and provided additional funding for working drawings and construction. DGS received twelve responses to
the Request for Qualifications (RFQ) from Architectural and Engineering firms interested in this project.

QUARTER END SUMMARY: Spring Finance Letter submitted requesting additional WD funds, reversion of existing C
appropriation, and new C appropriation.

QUARTER END SUMMARY: It was de termined that the W D appropriation of $258,000 received in the 2007 Budget
Actisnot sufficient t o com plete W D; t he am ount of the 2007 B udget Act appropri ation request was based on the
understanding at that time that the design firm that completed the original WD would update the existing WD; however,
that firm has declined to do the work and a new firm  must be hired to com plete new W D; additional funding will be
required to proceed.

QUARTER END SUM MARY: Consul tation wi th DGS rega rding the adequacy of fundi ngt o com plete worki ng
drawings.

QUARTER END SUMMARY: A DGS Form 22 and project schedule is being prepared by DGS.
QUARTER END SUMMARY: None.
QUARTER END SUMMARY:: None.

QUARTER END SUMMARY: Constr uction phase has been updated to $8,813,000, to reflect the CCCI 4328
adjustments.

QUARTER END SUMMARY: The W est Facility is being considered for am ission change from a Level II facility to
possibly a Lev el IV facility. KCEM will b e preparing a stu dy for p ossible o ptions. Fo r this reason, the request for
construction funding has been deferred until FY 2003/2004 in case the current mission remains the same.

QUARTER END SUMMARY: Prepared a Finance Letter to request a new C appropriation for FY 2002/03.

QUARTER END SUMMARY: WD completed in November 2001 with stamps from the SFM and DSA. The COA met
with PMB and DOF at CMC and presented the final design. IWL is currently interested in constructing the project.

QUARTER END SUM MARY: W ith the reversi on of const ruction funds, work cont inued wi th final changest o the
working drawings and a revise d construction cost estim ate. Seneca Engin eering has been given the deadline of 10/15/01
to complete the working drawings and cost estimate.

QUARTER END SUM MARY: New DGS pr oject director assigned to the proj ect. W orking drawings have been
submitted and reviewed by the SFM and DSA for Access Com pliance. CDCR is seeking an exemption of specific site
access compliance issues. Meeting held at CMC on 6/29/01 to discuss changes to project scope in an attempt to bring the
project within budget or 10 percent augmentation limits per DOF direction.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN'S COLONY

50-Bed Mental Health Crisis Bed Facility
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Bobby Khaghani

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,867,000
Ch. 7/07, 5225-801-0660 (AB 900) W $ 4,056,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 55,792,000
DF 14-D, 2/16/10, Revised Project Costs C $ -7,393,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on Apri 110, 2009 t he Public W orks B oard approved the establishment of scope, cost , and schedule for a 50-bed
Mental Health Crisis Bed (MHCB) Fac ility at the California Men’s Colony, and allocated $63,715,000 from this appropriation
for preliminary plans, working drawings and construction for this project. This pr oject will provide approximately 45,000 square
feet for a 50-bed licensed inpatient MH  CB facility consisting of housing, treatm  ent, support and adm inistration services,
necessary to help stabilize inmate-patients experiencing a st ate of mental health crisis. The t otal project cost of $63,715,00 0
includes $3,867,000 for prel iminary plans, $4,056,000 for working drawings, and $55,792,000 for const ruction ($43,640,000
contract, $2,182,000 cont ingency, $2,833,000 A&E, $3,510,000 ot her project costs, and $3,627,000 agency retained items).
Preliminary plans will begin in April 2009 and be completed in July 2010. W orking drawings will begin in August 2010 and be
completed in January 2011. Construction will begin in March 2011 and be completed in March 2013.

Project Schedule:
Phase Original Start Original Current Start Current Complete % Complete
Complete
P 4/09 7/10 4/09 2/10 100
W 8/10 1/11 2/10 9/10 100
C 3/11 3/13 1/11 9/12 8
Current comments on Schedule:

Fund Transfers:

Purpose Funds Amount Type of Document
Encumbered
P Various as of 6/11 $ 2,579,047 Design Contracts
\\% Various as of 3/11 $ 2,233,860 Design Contracts
C 9/11 $24,591,409 Construction Contracts

Quarterly Activity Summary:

Started major u tility wo rk o n b uilding site; cu t th e larg e slo pe into ex isting hill on the east sid e o f th e p roject site; co mpleted
demolition of the building site parking lot. Prepared PWB agenda item to request an in crease in project costs to fund work related to
removal of debris and asbestos containing material.

Major Activity Next Quarter:
Seek approval at 10/13/2011 PWB meeting for an increase in project costs; continue construction activities.

Major Issues:
None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

Chronological History

QUARTER END SUMMARY: Completed temporary parking lot and began dem olition a nd excavation of the East
parking lot. A review of the potential costs associated with the removal of asbest os containing material and ot her debris
indicates a need for additional project funding once costs are fully estimated.

QUARTER END SUMMARY: Cons truction contract awarded, and Notice to Pr oceed issued to contractor on 1/10/11. A
debris pile with Asbestos Containing Material (ACM) was discovered within the construction site on 3/14/11; contractor
working with th e Air Po llution Co ntrol District to id entify p roper rem oval of material; project completion has been
extended one month due to additional SFM requirements of fire access road and modification to sally port gates; contractor
has commenced work on temporary parking lot and access road.

QUARTER END SUMMARY: Obtained DOF approval of WD/PTB on 10/11/10, bid opening completed 12/7/10.

QUARTER END SUMMARY: Com pleted WD’s, and obtained SFM approval.  Prepared DOF subm ittal to approve
WD/Proceed to Bid.

QUARTER END SUMMARY: Continued working drawings activities. Th e litigation challenging the CEQA NOD was
resolved via a stipulated dismissal by the petitioners on 6/24/10.

QUARTER END SUMMARY: Received PW B approval of prelim inary plans and revised (decrease) project costs on
2/16/10. Litigation was filed on 2/4/10, in reference to the NOD filed on 1/7/10.

QUARTER END SUMMARY: Completed preliminary plans; prepared preliminary plan approval package and submitted
to the Legislature on 12/29/09.

QUARTER END SUMMARY: Continued work on preliminary plans.

QUARTER END SUMMARY: On 4/10/09, the PWB approved scope, cost, and schedule and allocated AB900 funding
for design and construction of this project. Began preliminary plan activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN'S COLONY

Level 11 Fence Improvements
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Art Louie

Appropriation:  Ch. 712/10, 5225-301-0747 (2) PWC $ 682,000
Supplemental Language:

Ch. 712/10

The am ount of $682,000 i s provided for prel iminary plans, working drawings, and construction to complete upgrades to the
existing Level II perimeter fence, by adding approximately 1,000 lineal feet of 12 foot high fence with gates. The total estimated
project cost is $682,000 including $477,000 for const ruction contracts, $33,000 for cont ingency, $70,000 for agency -retained
items, and $102,000 for other project costs. Prelim inary plans w ill begin in October 2010 and be complete in January 2011.
Working drawings will begin in February 2011 and be complete in July 2011. C onstruction will begin in July 2011 and be
completed in January 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/10 01/11 10/10 TBD 99
\ 02/11 07/11 TBD TBD 0
C 07/11 01/12 TBD TBD 0
Current comments on Schedule: Project on hold.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 6/30/11 $8,604 Due Diligence
\
C

Quarterly Activity Summary:
Approval of preliminary plan by PWB is pending evaluation of future plans for CMC West under AB 109 realignment.

Major Activity Next Quarter:
Complete evaluation and determine if project remains necessary.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUMMARY: Com pleted due diligence on 5/6/2011 with no significant  issues noted; prepared
preliminary plan submittal for release to JLBC.

03/31/11 QUARTER END SUMMARY: DGS supplied due diligence docum ents to DOF for review and com ment. The documents
were returned by DOF for additional edits. The requested changes were incorporated into the documents, and returned to
DOF for approval. Continued work on preliminary plan submittal.

12/31/10  QUARTER END SUMMARY: Project funding authorized in 2010 Budget Act, approved on 10/8/10. A CEQA Notice of
Exemption docum ent was filed with the State Clearinghous e¢; the review period expired on 12/14/10; due diligence
activities have been initiated.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN’S COLONY

Waste Water Treatment Plant Upgrade
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Dan Koelzer

Appropriation:  Ch. 7/07, 5225-801-0001 P $ 594,000
Ch. 7/07, 5225-801-0001 W $ 577,000
Ch. 7/07, 5225-801-0001 C $ 7,462,000
DF 14-D, 9/9/11, Revised Project Costs W $ 82,000
DF 14-D, 9/9/11, Revised Project Costs C $ 818,000
Authorization:
Ch. 7/07

AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for
capital outlay to renovate, im prove or expand infrastructure cap acity at existing prison facilitie s. In accordance with the
provisions of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for
the Waste Water Treatment Plant Upgrade project at California Men’s Colony, and allocated $8,633,000 from this appropriation
for design and construction of this project. The total cost of $8,633,000 i ncludes $594,000 for prel iminary plans, $577,000 for
working drawings, and $7,462,000 for construction ($5,966,000 contract, $298,000 contingency, $355,000 A&E, $615,000 other
project costs, and $228,000 agency retained items). Preliminary plans will begin in December 2009 and be completed in August
2010. Working drawings will begin in August 2010 and be com pleted in January 2011. Construction will begin in March 2011
and be completed in January 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 12/09 8/10 2/10 9/11 100
W 08/10 1/11 9/11 5/12 5
C 03/11 1/12 7/12 9/13 0
Current comments on Schedule: | None.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

Various as of 12/10 $351,988 Design Contracts

P
\Y
C

Quarterly Activity Summary:
Released PP to JLBC; su bmitted Sep tember PW B ag enda item; o btained ap proval o f PP an d revised project costs from PWB on
9/9/2011; began WD activities.

Major Activity Next Quarter:
Continue working drawing activities. Interview and select CM; commence contract development.

Major Issues:
None

Chronological History
06/30/11 QUARTER END SUMMARY: Prepared preliminary plan submittal for release to JLBC. Due diligence work completed.
03/31/11 QUARTER END SUMMARY: Continued work on PP and due diligence; performed review of geotechnical report.

12/31/10  QUARTER END SUMMARY: Executed A/E contract; began due diligence work.
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/10 QUARTER END SUMMARY: Continued prelim inary plan s activities including negotiati ng scope and cost of A/E
services and preparation of contract with Carollo Engineers.

06/30/10 QUARTER END SUMMARY: C ontinued with prelim inary plan activities including negotiations for ~ a consultant
contracts for program management and design engineering services.

03/31/10  QUARTER END SUM MARY: Obtained PW B approval of sc ope, cost and schedule on 2/ 16/10. Began negotiations
process with A&E consulting firm.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEDICAL FACILITY

64 Intermediate Care Facility Mental Health Beds
July through September 2011

Capital Outlay Analyst: Art Hernandez
Project Director: Mike Foy

Appropriation:  Ch. 47/06, 5225-301-0001(13.5) P $ 3,914,000
Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,288,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 48,911,000
DF 14-D, 7/12/10, Revised Project Costs C $-22,442,000
Authorization:
Ch. 47/06

The am ount of $3,914,000 is provided for prelim inary plans to design new housing, program and support services space of
approximately 51,000 square feet to provide inpatient non acute/interm ediate care facility level of care, as defined by the
California Department of Corrections and Rehabilitation’s (CDCR’s) Mental Health Delivery System, for the seriously mentally
disordered inmate population. The tota 1 estimated project cost is $57,960,000 (CCCI 4614), including $4,006,000 for working
drawings and $50,040,000 for const ruction. The am ount for ¢ onstruction i ncludes $36,489,000 for const ruction contracts,
$1,824,000 for cont ingency, $3,790,000 for project adm inistration, $5,830,000 for agency retained items, and $2,107,000 for
project costs. Preliminary plans will begin in August 2006 and be complete by June 2007.

Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on Apri I 10, 2009 t he Public W orks Board approved the establishment of scope, cost , and schedul e for the 64-bed
Mental Health Intermediate Care Facility at the California Medical Facility, and allocated $52,199,000 from this appropriation for
working drawings and const ruction for t his project. The t otal project cost of $56,133,000 i ncludes $3,914,000 for preliminary
plans (2006 B udget Act aut hority), $3,288,000 for worki ng drawings, $48,911,000 for const ruction ($37,063,000 cont ract,
$1,853,000 contingency, $3,071,000 A&E, $3,888,000 ot her project costs, and $3,036,000 agency retained items). W orking
drawings will begin in July 2009 and be co mpleted in January 2010. Construction will begin in April 2010 and be completed in
July 2012.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 08/06 6/07 5/07 4/09 100
W 06/09 1/10 7/09 1/10 100
C 04/10 7/12 4/10 11/11 90
Current comments on Schedule: Contractor granted two non-compensable time extensions related to automatic transfer
switches.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 12/08 $ 2,952,757 Design Contract
\\ Various as of 3/10 $ 2,033,452 Design Contracts
C 4/10 $ 622,150 Form 220, #10088 BPSB
C 5/10 $§ 637,150 Form 220, #10117 BPSB
C Various as of 9/11 $ 23,355,074 Construction Contracts

Quarterly Activity Summary:
Exterior In sulated Fo am System was co mpleted fo llowed by in stallation of ext erior gl azing. The generator and enclosure were
delivered to the site and installation began. CDCR tel-data installation was 90% complete.

Major Activity Next Quarter:
Wall and ceiling finishes will continue thr ough October in the Adm inistration Building. Prepare and perform punch list. Owner/user
training, contract close out and OSHPD self certification requirements.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Issues:

None.

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

Chronological History

QUARTER END SUMMARY: Roofing work, mechanical, electrical, and plumbing rough-ins completed; continued with
acoustical ceiling and lighting finish work.

QUARTER END SUMMARY: Installation of CM U, wood framing, roof structure, and deck completed. Installation of
mechanical, electrical and plumbing rough-ins continued. Roofing began at the Administration wing.

QUARTER END SUMMARY: Slab pours were completed. CMU work began for the secured portions of the building, as
well as wood framing of the administrative area.

QUARTER END SUMMARY: Completed the water line relocation and tie-in that was disc overed during excavation of
building site. Completed building pad and began framework.

QUARTER END SUMMARY: Completed SFM back check review of working drawings, executed construction contract,
issued notice to proceed, and initiated ¢ onstruction activities. Construction activ ities were temporarily delayed when a
water line, not shown on pl ans, was di scovered and requi red rel ocation. Obtained DOF approval to award cont ract on
4/9/10.

QUARTER END SUMMARY: Com pleted working drawings, obtaine d DOF approval of working drawings/proceed to
bid 1/26/10.

QUARTER END SUMMARY: Continued working drawing activities.

QUARTER END SUMMARY: Executed Arch itectural and Engineering and Project M anagement contract amendments.
Commenced with working drawings.

QUARTER END SUMMARY: On 4/10/09, the PWB approved scope, cost, and schedule and allocated AB900 funding
for design and construction of this project.

QUARTER END SUMMARY:: Responded to public comments on EIR/MND. Completed preliminary plans. The NOD
was filed with the State Clearinghouse, 30-day statute of 1 imitations peri od began 3/ 5/09 for chal lenges to the CEQA
document. April 2009 PWB agenda item was submitted to DOF for approval of preliminary plans and to recognize scope,
schedule, and cost to fund working drawings and construction with AB 900 lease revenue funding. Notification to JLBC
regarding scope, schedule, and cost was released by DOF on 3/25/09.

QUARTER END SUMMARY: CDCR released prelim inary plans to the Legislature on 11/3/08. Environm ental Initial
Study/Mitigated Negative Declaration (IS/MND) was released for public comments on 11/13/08.

QUARTER END SUM MARY: Com pleted CHCS peer re view of prelim inary plan docum ents. CEQA IS/M ND
administrative draft is being held pending discussion with the receivers office relative to a joint venture approach to this
project.

QUARTER END SUMMARY: Due dilig ence work has been com pleted. Design developm ent docum ent activities
continue. Group 2 Equi pment List is being developed and fi nal draft infrastructure study is in process. Engineering to
confirm that water/wastewater im pact for p roject is n egligible. Prep aration o f ad ministrative d raft for IS/MND is in
process. Surveying and boring for Cone Penetrometer (liquefaction) is complete.

QUARTER END SUMMARY: Continue d developm ent of design docum ent a nd site utility infrastructure study.
Negotiated additional geot echnical investigation for I iquefaction and heal th care p eer review; contract amendments for
both

in process. Continued IS/MND environmental activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

09/30/06

QUARTER END SUMMARY: Architectural Program complete. Held public scopi ng meeting with city of Vacaville for
program EIR in November 2007. Two Schem atic Design (SD) charette meetings held and 100 percent SD revi ew in
process. Geotechnical inves tigation underway. Based on decision made not to build AB 900 infill projects at SOL or
CMF, th e en vironmental d ocument will b e resco ped back to an IS/MND. This has caused a delay in completion of
preliminary plans.

QUARTER END SUMMARY: Held Architect ural Program review meeting with stakeholders. Prepared State's estimate
for facility master plan and infrastructure study and held scoping meeting. Revised Program EIR sco pe, prepared State's
estimate, and held negotiations. Commenced Schematic Design and held LEED charrette meeting.

QUARTER END SUMMARY: Completed Architectural Program Meetings and deve loped scope of services for facility
master plan and infrastructure study.

QUARTER END SUMMARY: Court reviewed CDCR M ental Heath Bed Plan and stipulated in order dated 2/28/07 that
this project may proceed. Prepared CEQA scope of services, held scoping meeting with EDAW, prepared State’s estimate,
negotiated fees, and issued NTP to EDAW on 3/28/07. For A/E, prepared scope of services, prepared State’s estimate, and
held scoping meeting with consul tant. Int ernal prenegot iation m eeting and fi rst negotiation hel d with A/E consul tant
Nacht and Lewis Architects. Revised fee proposal returned to CDCR on 3/29/07.

QUARTER END SUMMARY: The Mental Health Bed Plan was submitted to the Coleman Court Master on 12/19/06.

QUARTER END SUMMARY: No activity has been initiated pending the Court’s response to the plan. This project was
approved based upon CDCR’s Mental Health Bed Plan provided to the Coleman Court Master. It was determined that the
plan overstated the CDCR’s need for Intermediate Care Facility beds. After notifying the court of this, the court directed
CDCR to prepare a revised bed plan to reflect these changes and to include Enhanced Outpatient treatment needs.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).

19



CALIFORNIA MEDICAL FACILITY

Enhanced Outpatient Program Treatment and Office Space
July through September 2011

Capital Outlay Analyst: Art Hernandez
Project Director: John Spain

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,341,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 3,485,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 38,944,000
DF 14-D, 7/12/10, Revised Project Costs PWC $-11,886,000
DF 14-D, 4/8/11, Revised Project Costs PWC $ -9,677,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on M ay 8, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the Enhanced
Outpatient Program Treatment and Office Space project at the California Medical Facility, and allocated $45,770,000 from this
appropriation for desi gn and const ruction for t his project . The t otal project cost of $45,770,000 includes $3,341,000 for
preliminary pl ans, $3,485,000 for worki ng drawings, and $38,944,000 for const ruction ($29,633,000 cont ract, $1,483,000
contingency, $1,501,000 A&E, $3,428, 000 other project costs, and $2,869,000 agency retained item s). Prelim inary Plans will
begin in May 2009 and be com plete in Septem ber 2010. Working drawings will begin in Sept ember 2010 and be com plete in
April 2011. Construction will begin in July 2011 and be complete in July 2013.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 5/09 9/10 5/09 7/10 100
W 9/10 4/11 7/10 12/10 100
C 7/11 7/13 3/11 12/12 14
Current comments on Schedule: | None.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P Various as of 6/11 $ 1,866,408 Design Contracts
\\ Various as of 3/11 $ 1,679,045 Design Contracts
C 2/11 $ 1,198,143 Form 220, #10228 BPSB
C Various as of 9/11 $ 14,957,040 Construction Contracts

Quarterly Activity Summary:
Slab foundation and basement walls completed.

Major Activity Next Quarter:
Installation of pre-cast wall panels, 1 floor concrete slab, and begin 2™ floor deck forms.

Major Issues:
None.

Chronological History

06/30/11 QUARTER END SUMMARY: Obtained PW B approval of re vised project costs on 4/8/11. Completed site dem olition
activities and excavation of the slab foundation system.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

QUARTER END SUM MARY: Bid proce ss completed; DOF approved award of contract on 2/24/11; NTP issued on
3/11/2011; arevised constructi on schedule has accelerated the com pletion date. Subm itted April PW B agenda item to
DOF for approval of revised project costs on 3/3/11.

QUARTER END SUMMARY: Com pleted working drawings. DOF approved working drawings/proceed to bid on
12/16/10. The project was advertised for bid on 12/20/10.

QUARTER END SUMMARY: Obtained PW B approval of preliminary plans on 7/12/10 and initiated working drawings
activities.

QUARTER END SUMMARY: Com pleted preliminary plans and prepared submittals to the Legislature and PW B for a
July 2010 agenda item, requesting approval of preliminary plans and authorization to proceed with working drawings.

QUARTER END SUMMARY: Drafted the Architectural Program currently pending final approval and submitted
schematic design documents for review.

QUARTER END SUMMARY: Continued preliminary plan activities includi ng CEQA determ ination, and prelim inary
architectural programming for the new building.

QUARTER END SUMMARY: Executed Arch itectural and Engineering and Project M anagement contract am endments.
Commenced with preliminary plans.

QUARTER END SUMMARY:: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for
design and const ruction of t his project. Began negotiations for Architectural and Engi neering and Project M anagement
contract amendments.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA REHABILITATION CENTER

Replace Men’s Dorms
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: William Westin, IWL

Appropriation:  Ch. 324/98, 5240-301-0001(27.1) P (all Phases) W (Phases 0&I) C (Phase 0) $ 2,539,000

As reappropriated by
Item 5240-490, Budget Act of 1999, 2000 and 2001
Ch. 52/00, 5240-301-0001(32) W (Phase II) C (Phase I) $ 6,356,000
As reappropriated by
Item 5240-490, Budget Act of 2001
Augmentation E/O # C01/02-15 $ 79,000
As reverted by
E/O # C05/06-100 C (Phase I) $ -254,000
Augmentation E/O # C06/07-21 W (Phase 1 & 1) $§ 155,000
Ch. 268/269/08, 5225-301-0001 (7) W (Phase III) $ 343,000
Augmentation E/O # C08/09-10 W (Phase II) $ 254,000
Ch.268/269/08, 5225-301-0660 (4) C (Phase II) $14,993,000
Ch 1/09, 5225-301-0660 (1) C (Phase III) $14,950,000

Authorization:

Ch. 324/98

The budget provi des $2,539,000 for prel  iminary pl ans ($1,033,000) , working drawings ($494,000), and construction
($1,012,000 for initial site clearance) to replace 28 W WII era m en’s dorms (2,800 beds) with 16 prototypical design housing
units (3,200 beds). The project will be  phased over six years to avoi d loss of bed space. The amount for working drawings
includes $72,000 for initial site clearance and $422,000 for Phase I. The estimated total project cost is $54,838,000 and includes
$43,851,000 for const ruction contracts, $3,070,000 for cont ingency, $3,790,000 for project administration, and $2,045,000 for
agency retained (guarding and telecom munications costs). Figure 1 shows t he est imated cost of worki ng drawi ngs and
construction for each phase. Prelim inary plans will begin in A ugust 1998 and be com pleted by January 1999. (Refer to Budget
Estimate BSCDC38b, 05/14/98.)

Ch. 52/00

The amount of $6,356,000 i s provided for working drawings ($119,000) and construction ($6,237,000) to design three 200 bed
dormitory buildings, including site work and utilities, and construct tw o new 200 bed dorm itory buildings. The project will be
phased over six years to avoid loss of bed space. The amount for construction includes $5,218,000 (CCCI 3909) for construction
contracts, $381,000 for cont ingency, $407,000 for project adm inistration, and $231,000 for agency ret ained (guardi ng and
telecommunications costs). W orking drawings will begin in September 2000 and be completed by June 2001. Construction will
begin by April 2000 and be completed by July 2002.

Ch. 268/269/08

The amount of $343,000 is provided for worki ng drawings for Phase III of this project , which includes dem olition of six W orld
War II Era 100-bed dorm itories and const ruction of t hree 200-bed dor mitory buildings. This project is being completed in six
phases to avoid loss of bed space during cons truction. Total estimated cost for the first five phases, which includes demolition of
23 World W ar I style 100-bed dorm itories and construction of 16 200-bed prototypical dorm itories, is $67,671,000 (CCCI
4851). This includes previously approved General Fund for all phases of preliminary plans ($1,033,000), Phase I and II working
drawings ($692,000), and Phase I construction ($6,237,000). The estimated future cost for the remaining two phases of working
drawings (Phases IV and V) is $686,000. W orking drawings for this phase will ~ begin in August 2008 and be com plete by
March 2009.

The amount of $14,993,000 is provided for construction for Phase II of this project, which includes dem olition of four W orld
War II Era 100-bed dorm itories and const ruction of four 200-bed dor mitories. This project is being completed in six phases to
avoid the loss of bed space during construction. Total estim ated cost for the first five phases, which includes dem olition of 2 3
World W ar II era 100-bed dorm itories and construction of 16 pr ototypical 200-bed dorms, is $67,671,000 (CCCI 4851),

including an est imated $42,675,000 for const ruction cost s. The Phase II construction amount includes $12,705,000 for
construction cont racts, $660,000 for cont ingency, $239,000 for ar chitectural and engi neering servi ces, $924,000 for agency

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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retained items, and $465,000 for other project costs. This phase of construction w ill begin in August 2008 and be com pleted in
June 2010.

Ch. 1/09

The amount of $14,950,000 is provided for construction for Phase III of this project, which includes demolition of six World War
II era 100-bed dormitories and construction of three 200-bed dormitories. This project is being completed in five phases to avoid
loss of bed space during construction. The to tal estimated cost of this proj ect, which includes the demolition of 28 World War II
era 100-bed dorm itories and construction of 16 200-bed prototypical dorm itories, is $89,230,000 (CCCI 5142), including an
estimated $85,985,000 for construction costs. The Phase III construction amount includes $11,952,000 for construction contracts,
$684,000 for contingency, $30,000 for architectural and engineering services, $887,000 for agency-retained items, $193,000 for
Group II equipment, and $1,204,000 for other project costs. This phase of construction will begin in April 2010 and be com plete
in August 2012.

Project Schedule: Phase 0&I: P (all Phases) W (Phases 0&I) C (Phase 0&I)

Phase Original Start | Original Complete Current Start Current Complete % Complete
P Total Project 10/98 3/99 10/98 9/00 100
W Phases 0 & 1 6/99 10/99 9/00 3/02 100
C Phase 0 4/00 7/02 6/02 1/03 100
C Phasel 4/00 7/02 6/02 9/07 100

Current comments on Schedule:

| None

Project Schedule: Phase I1:

Phase Original Start | Original Complete Current Start Current Complete % Complete
W Phase II 9/00 6/01 7/02 3/07 100
W Phase II
Code Update 4/09 12/10 100
C PhaselIl 8/08 6/10 TBD TBD 0
Current comments on Schedule: | Project on hold.

Project Schedule: Phase 111

Phase Original Start | Original Complete Current Start Current Complete % Complete
W _ Phase III 8/08 3/09 2/09 2/11 100
C Phase III 4/10 8/12 TBD TBD 0
Current comments on Schedule: | Project on hold.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/98 $ 983,000 Form 22, #98210A
W Phases 0 & I 9/00 $ 494,000 Form 22, #00226A
W Phase 11 3/01 $ 119,000 Form 22, #00226A
W Phase 0 8/01 $ 79,000 Form 22, #20016A
C Phasel 5/02 $7,249,000 C-22B, #0991
C Phase 7/06 $ -254,000 C-22B, #1435
W Phase [ & 11 9/06 $ 155,000 Form 22, #06214A
W Phase III 11/08 $ 343,000 Form 22, 09065APMB
C Phase II 11/08 $ 650,000 C-22B, #1651
W Phase 11
Code Update 4/09 $ 235,000 Form 22, 09144APMB

Quarterly Activity Summary:
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC.

Major Activity Next Quarter:
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

Chronological History

QUARTER END SUM MARY: Project is on hold pending CDCR discu ssions/decisions regarding the future mission of
CRC.

QUARTER END SUMMARY: Phase III WDs have been approved by the SFM.

QUARTER END SUMMARY: Phase II W Ds have been a pproved by the SFM ; Phase 111 W Ds incorporating SFM and
DSA path of travel comments addressed and scheduled for re-submittal to SFM.

QUARTER END SUMMARY: Continued review of Public Path of Travel issue raised by DSA.

QUARTER END SUMMARY: W D review comments received from CDCR, Design Standards are being reviewed by
A&E. CDCR, Design Standards com ments address Public Path of Travel to visitor cen ter, and accessibility in the
dormitory. SFM comments received and reviewed. Comments have minor impact on project.

QUARTER END SUMMARY:: DGS provi ded updated 100 percent W D’s that in cluded As-Built inform ation from the
Phase I construction to CDCR for review on 3/08/10 for Phase II and Phase III WD's. DGS submitted WD’s to DSA/SFM
for review on 3/29/10.

QUARTER END SUMMARY: DGS submitted 100 percent Phase II and Phase IIIl WD to CDCR for review. However,
As-Built information from Phase I construction was not included. WD must be resubmitted when complete.

QUARTER END SUMMARY: The 2009 Budget Act provided allocation of funds for Phase III construction.
Phase II: DGS, A/E section supplied 50 percent WD submittals (revised for LEED compliance), design review completed.
Phase III: DGS, A/E section supplied 50 percent WD submittals (new), design review completed.

QUARTER END SUMMARY: Phase I: Completed. Phase II: Continued due diligence activities, processed Form 22 for
WD augmentation and transferred funds to ARF. Executed A/E contract amendment and began Phase II W D code update
activities. Phase III: Continued due diligence and WD activities.

QUARTER END SUMMARY: Phase I- RFI’s /Change Orders received from contractor. As-Built drawings provided to
DGS for incorporation into Phase Il W D revisions; Phase II- due diligence in progress, Form 22 for working drawings
augmentation to revise Phase II WD resubmitted to SCO; Phase III- due diligence in progress, A/E contract amendment for
working drawings devel oped; working drawings activities will continue as they are funded via the General Fund and not
impacted by Budget Letter 08-33.

QUARTER END SUM MARY: Acquired PWB approval to augm ent worki ng drawi ngs as needed t o updat e Phase II
construction to current code. Phase II construction phase suspended on 12/18/08 pursuant to Budget Letter 08-33.

QUARTER END SUMMARY: The 2008 B udget Act, approved 9/23/08, provided funding for Phase II const ruction and
Phase III working drawings. The Phase II working drawings must be updated to current code. A Decem ber 2008 PW B
agenda item is being prepared to request an augmentation for Phase II design funds. One of the four dorms in Phase II was
designed as part of Phase I, and that design does not require code updating; therefore, IWL will proceed with construction
of that dorm.

QUARTER END SUMMARY:: None.

QUARTER END SUMMARY:: None.

QUARTER END SUMMARY: Final walk-through conducted. This phase of the project is complete.

QUARTER END SUMMARY: All Phase I construction work, including change orders, was completed 9/28/07.
QUARTER END SUMMARY: IWL has removed the covered walkway, and the roof is being installed.

QUARTER END SUMMARY: IW L has st arted work on t he interior duct work. The underground st eam has been

completed and the hazmat contractor is scheduled to do asbestos insulation removal at the breezeway on 4/23/07. DGS met
with DOF to discuss Due Diligence, and it was decided that the entire project will be included.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/06

09/30/06

06/30/06

03/31/06

12/31/05

06/30/05

03/31/05

QUARTER END SUMMARY: Panels were erected on 12/21/06. DGS is working on Due Diligence for Phase I and II,
anticipated completion is 3/30/07.

QUARTER END SUMMARY: The slab is 75 percent com plete. Sewer, water and gas utilities are com plete, and
excavating for steam pipe reroute has begun. DGS project director is negotiating a contract with Martinez Architects to
revise Phase II drawings to include the dorm removed from the Phase 1 scope.

QUARTER END SUMMARY: On 6/9/06, PWB approved CDCRs request to reduce the scope of work from two dorms
to one, to redirect project funds to complete design for Phase II, and t o revert net construction savings. IW L began site
cleanup and inventory on 6/26/06.

QUARTER END SUMMARY: A 20 Day Letter and Agenda Item for the May PWB was prepared and forwarded to DOF
on 3/20/06, requesting a scope change, a redirection within project authority, and a reversion of construction savings. The
plan is to use the remaining unallocated funds to construct one dorm instead of two, add a substation, and incorporate the
remaining dorm into the Phase II design and construction.

QUARTER END SUMMARY: Project is on hold.

QUARTER END SUM MARY: Phase Il wo rking drawings are com pleted but finalization is on hold pending CDCR’s
decision about the future of this project.

QUARTER END SUMMARY: DGS is wa iting for final com ments from CDCR to in corporate into the final design for
Phase II.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA REHABILITATION CENTER

Potable Water System Improvements
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Rick Hernandez

Appropriation:  Ch. 106/01, 5240-301-0001(24) PW § 228,000
As reappropriated by
Item 5240-490, Budget Act of 2002 w § 130,000
Ch. 379/02, 5240-301-0001(6) C $ 1,845,000
As reverted by
E/O #C02/03-78 $ -123,000
As reappropriated by
Ch. 157/03, 5240-490 C $ 1,722,000
As reappropriated by
Ch. 208/04, 5240-490 C $ 1,722,000
As reappropriated by
Ch. 47/06, 5225-491 C $ 1,722,000
As reverted by
Ch. 268/269/08, 5225-495 C $ -1,722,000
Ch. 7/07, 5225-801-0001 (AB 900) wC $ 3,844,000

Supplemental Language:

Ch. 106/01

The am ount of $228,000 i s provi ded for prel iminary pl ans ( $98,000) and working drawi ngs ($130,000) t o m ake vari ous
improvements t o the exi sting pot able wat er di stribution sy stem. The est imated future cost for the project is $1,845,000 for
construction. The amount for construction includes $1,530,000 for construction contracts, $84,000 for contingency, $96,000 for
project administration, and $135,000 for agency retained items (guarding costs). Preliminary plans will begin October 2001 and
be completed May 2002. Working drawings will begin May 2002 and be completed September 2002.

Ch. 379/02

The amount of $1,845,000 (CCCI 4019) is provide d for construction to correct a portion of the water system deficiencies by
installing and repl acing fi re hy drants, distribution pipeline, pressure reduci ng val ves and isolation val ves, al ong wi th
modifications to storage facilities and backflow prevention im provements. The construction am ount includes $1,530,000 for
construction contracts, $84,000 for cont ingency, $96,000 for project administration, and $135,000 for agency retained items.
Construction phase is scheduled to begin by January 2003 and be completed by April 2004.

Ch. 7/07

AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing pris on facilities. On February 13, 2009, CDC R
received Public Works Board approval to establish the scope, cost, and schedule to co mplete working drawings and construction
to make improvements to the existing potable water distribution sy stem and al located $3,844,000 from this appropriation for
working drawings ($536,000) and const ruction ($3,308,000) for t his project. The total project cost of $4,072,000 includes
$98,000 prel iminary pl ans, $666,000 working drawings, and $3,308,000 const ruction ($2,188,000 cont ract, $153,000
contingency, $270,000 A&E, $483,000 other project costs, and $214,000 agency retained). Working drawings will be completed
in December 2009. Construction will begin in April 2010 and be completed in December 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/01 5/02 11/01 6/02 100
\ 5/02 9/02 6/02 5/11 100
C 1/03 4/04 TBD TBD 0
Current comments on Schedule: Project on hold.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/01 $ 98,000 Form 22, #20069A
W 7/02 $130,000 Form 22, #20285A
W Various as of 6/11 $516,000 Design Contracts

Quarterly Activity Summary:
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC.

Major Activity Next Quarter:
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC.

Major Issues:

None.

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

Chronological History
QUARTER END SUMMARY: Completed pothole survey; completed WD and obtained SFM approval.

QUARTER END SUMMARY: Continued WD activities; A/E firm completed hydraulic m odel; 100 percent CD’s and
specifications sent out to stakeholders for review and comment; developed contract for CM services and selected CM for
project. Pothole surveying (the establishment of underground utility depth, slope, and direction via digging to the utility in
prescribed increments), has caused the project WD’s to be delayed.

QUARTER END SUM MARY: A/E has sent 50 percent of W D’s and specifications out for SFM review; hy draulic
modeling report 95 percent complete however due t o a del ay in developing the report this has impacted the construction
phase schedule.

QUARTER END SUMMARY: A&E firm completed hydraulic water tests; and continued W D activities. Construction
Management firm selected for project, with contract negotiations proceeding.

QUARTER END SUMMARY: Executed the A/E contract, performed the design consultant site visit, and gathered input
from involved staff. Cont ractor working on new water flow plan for W D. City of Norco installed new water tap to CRC.
Construction Management firm selection is in process.

QUARTER END SUMMARY: Design contract documents were completed and sent to A/E firm for signature.
QUARTER END SUMMARY: Completed negotiations with the A/E firm. Contract documents being finalized.
QUARTER END SUMMARY: Work continues to complete A/E contract to develop working drawings.

QUARTER END SUMMARY: Began negotiations with contractor on the A&E fees for completion of working drawings.

QUARTER END SUMMARY: On 2/13/09 PWB recognized scope, schedule and cost, approving use of AB 900 General
Fund appropriation to complete this project. Initiated work on contracts for A/E services and Project Management.

QUARTER END SUMMARY: A February 2009 PWB agenda item and legislative notification package was submitted to
DOF on 12/11/08 to recognize proj ect scope, schedule and cost, in order to obtain authority to utilize AB 900 General
Fund appropriation to complete this project.

QUARTER END SUMMARY: APW B submittal including a 30-day legislative no tification is being prepared to
recognize project scope, schedule and cost , in order to obtain authority to u tilize AB 900 General Fund appropriation to
complete this project.

QUARTER END SUM MARY: DOF recom mends funding remaining working drawings and const ruction with AB 900
General Fund appropriation.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/08

12/31/07

09/30/07

03/31/07

12/31/06

09/30/06

06/30/06

03/31/06

09/30/05

06/30/05

03/31/05

12/31/04

09/30/04

12/31/03

QUARTER END SUMMARY: On 1/28/08, the city of Norco agreed t o a no-fee wat er connection at 5™ Street. It was
determined that the existing WD appropriation is not sufficient to complete WD. Due to escalation of costs in the six years
since the original appropriation, the existing construction appropriation is also not sufficient.

QUARTER END SUMMARY: None.

QUARTER END SUMMARY: C onstruction funds for this project were not reappropriated and will enter liquidation on
6/30/99.

QUARTER END SUM MARY: Conversations with FDHHS st aff regarding re-convey ance of Parcel Dt o the city of
Norco are positive and progressive. A/E Section is negotiating a retainer contract to modify the existing working drawings
to reflect the upper reservoir remaining in service, which results in a requirement for a paral lel pipeline to serve fire flow
to CRC from this reservoir.

QUARTER END SUMMARY: CDCR has not received a response yet from FDHHS regarding reconveyance of Parcel D
to the city of Norco.

QUARTER END SUMMARY: An agreem ent to transfer interest in Parcel D to city of Norco in exchange for a no cost
water service connection was sig ned by CRC o n 7/25/06. Th e agreement has been forwarded to city of Norco for the
Mayor’s signature.

QUARTER END SUMMARY: Efforts continued toward solidifying an agreement with the city of Norco and the Federal
Government regarding ownership of Parcel D (well field property).

QUARTER END SUMMARY: Bill Thom pson, Norco Public W orks Director, is pr eparing a Letter of Intent regarding
the potable water connections and propert y transfer, and m oving it through channels necessary at Norco City Hall. The
city council may have to pass an official resolution before the city manager can commit in writing to the city’s willingness
to provide a potable water connection at no cost to CRC in exchange for property rights to Parcels D and F. Mean while,
Capital Budgeting staff is working with CRC to secure a Letter of Intent from the federal government regarding Parcels D
and F before we declared the property su rplus. The federal governm ent is willing to do a direct transfer of the property,
along with com mitments and responsibilities to the city. The transaction can occu r simply and quickly once we provide
them with a written request and the city submits their application.

QUARTER END SUMMARY: No activity this quarter. The project is still on hold.

QUARTER END SUMMARY: Project is on hold. First, the CDC needs to obtain permission from the city of Norco that
a special water connection can be provide d to CRC at no cost. However, this hi nges upon the city of Norco obtaining the
rights to Parcels D and F, whi ch are held by CDCR via a Federal Government deed. Second, t he Federal Government is
reluctant to discuss any priority matters until the outcome of potentially closing the adjacent Navel Base is known.

QUARTER END SUMMARY: Awaiting results of cost estim ate from IWL and DGS for the construction phase of the
project as originally scoped, including th e installation of a second parallel line from reservoir two to the institution. Ifthe
cost estimate is beyond budgetary lim its, the solution will be to delete the second parallel lin e and resurrect the need to
have a second potable water connection from the city.

QUARTER END SUMMARY: Discussions continued to determine best design solution for pr oject including the city of
Norco, CRC, an d internal o rganizations from Facilities Man agement Division IWL, A/E, COS. This resulted in final
decision to keep both storage reservoirs in service.

QUARTER END SUMMARY: Discussions are underway to determine best design solution for project including the city
of Norco, CRC, and several organizations within Facilities Management Division.

QUARTER END SUM MARY: An on-si te meeting was conduct ed to discuss several project scope and cost scenarios.
The option preferred at the meeting was to add a second water connection to the city of Norco on Fifth Street. This would
result in abandoning both of CRC’s water stor age reservoirs, and the pump station. However, before proceeding with this
solution, CDCR’s A/E staff has requested that the city of Norco submit a letter ad dressing its entire potable water system,
including backup, emergency features that will be provided in the event the prim ary water supply to CRC is tem porarily
shut down. This request was not initiated because the pr oject has since been put on hol d pending the outcom e of CDC
decision regarding budget reforms that will address population reductions and potential prison closures.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Administrative Segregation Unit/Enhanced Outpatient Program
Treatment and Office Space

CALIFORNIA STATE PRISON, CORCORAN

July through September 2011

Capital Outlay Analyst: Kenneth C. Emerick

Project Director: John Petropoulos

Appropriation:

Authorization:

Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on February 16,2010, t he Public W orks B oard approved the establishment of scope, cost , and schedul e for t he
Enhanced Outpatient Program Treatm ent and Office Space project at the California
$17,670,000 from this appropriation for design and construction for this project. The total project cost of $17,670,000 includes
$1,086,000 for prel iminary plans, $1,031,000 for worki ng draw ings, and $15,553,000 for const ruction ($11,505,000 cont ract,
$575,000 contingency, $685,000 A&E, $888,000 ot her project costs, and $1,900,000 agency retained items). Preliminary plans

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 3/11/11, Revised Project Costs
DF-14D, 3/11/11, Revised Project Costs
DF-14D, 3/11/11, Revised Project Costs
DF-14D, 9/9/11, Revised Project Costs

naogvags

$ 1,086,000
$ 1,031,000
$ 15,553,000
-291,000
-149,000
-728,000
-5,925,000

L Ph

State Prison, Corcoran, and allocated

will begin in February 2010 and be com  pleted in February 2011. W  orking drawings will begin in February 2011 and be

completed in September 2011. Construction will begin in November 2011 and be completed in February 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 2/10 2/11 2/10 3/11 100
W 2/11 9/11 3/11 9/11 100
C 11/11 2/13 9/11 2/13 0
Current comments on Schedule: | None
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P Various as of 12/10 $661,072 Design Contracts
W 6/11 $560,281 Design Contracts
C 9/11 $7,059,000 C-220B 1732

Quarterly Activity Summary:

The A/E construction support contract was re -negotiated reducing the scope of work, si nce the construction phase will be prim arily

managed in-house by available A/E staff. W D’s were com pleted and approved and r ecognition of the revised project cost was

obtained from the PWB on 9/9/2011. DOF signed the DF 14D on 9/21/2011.

Major Activity Next Quarter:
Commence construction activities.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

Chronological History

QUARTER END SUMMARY: Com missioning consultant contract executed, notice to proceed signed on 5/4/11, CD
submittal completed and forwarded to stakeholders for review and comments on 6/29/11. Plans for an alternate means for
a smoke control system were forwarded to SFM for review and approval.

QUARTER END SUM MARY: PW B approved prel iminary plans and recogni zed revised project costs at the 3/11/11
meeting. CEQA compliance was filed on 2/22/10; statute of limitations ended on 3/28/10; and W D negotiations meeting
was held with design team on 3/29/11.

QUARTER END SUMMARY: Com pleted Architectural Program , Topogra phic Survey, Hazardous Materials,
Geotechnical and LEED Pre-De sign Engineering Reports, Schematic Design, and proceeded toward com  pletion of
preliminary plans.

QUARTER END SUMMARY: Continued preliminary plans activities and completed A/E contract processing.

QUARTER END SUM MARY: A/ E cont ract servi ces scope and fee negotiations were conduct ed and com pleted.
Contract processing is currently underway and is anticipated to be complete in July.

QUARTER END SUMMARY: On 2/16/10, the PWB approved scope, cost and schedule and allocated AB 900 fundi ng
for design and construction of this project. Co mmenced preliminary plan activities to select/negotiate fees for the A&E
consulting firm.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CENTRAL CALIFORNIA WOMEN’S FACILITY

Facility A General Population/Enhanced Outpatient Program Treatment and Office Space
July through September 2011

Capital Outlay Analyst: Ken Swarm
Project Director: Adrienne Monarrez

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,007,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 972,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,764,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on Novem ber 15,2010, t he Public W orks B oard a pproved t he est ablishment of scope, cost , and schedul e and
allocated $17,743,000 from this appropriation for prel iminary plans, working drawings and const ruction for t his project. This
project will provide treatment and office space to support up to 124 General Population-Enhanced Outpatient Program inmates in
existing housing units. The total project cost of $17,743,000 i ncludes $1,007,000 for prel iminary plans, $972,000 for working
drawings, and $15,764,000 for  construction ($12,009,000 contract, $600,000 cont ingency, $929,000 A&E, $925,000 ot her
project costs, and $1,301,000 agency retained item  s). Prelim inary plans will begin in Novem ber 2010 and be complete in
October 2011. Working drawings will begi n in Novem ber 2011 and be com pleted in May 2012. Construction will begin in
August 2012 and be completed in October 2013.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 11/10 10/11 12/10 TBD 98
\\ 11/11 5/12 TBD TBD 0
C 8/12 10/13 TBD TBD 0
Current comments on Schedule: Project on hold
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P Various as of 6/11 $661,682 Design Contracts
\\
C

Quarterly Activity Summary:
Continued with p reliminary p lan activ ities. Release o f preliminary p lans submittal to JLBC is p ending an ex amination o f CDCR
population as it will be affected by AB 109 realignment.

Major Activity Next Quarter:
Project on hold pending AB109 reassessment.

Major Issues:
None.

Chronological History

06/30/11 QUARTER END SUM MARY: The Archit ectural Program was approved on 6/21/ 11. Design developm ent m eetings

were held with the final Conceptual Plan completed and approved by the project team on 6/22/11. Geotechnical Report
was received on 6/27/11.

03/31/11 QUARTER END SUMMARY: Executed Program Manager and Architectural/Engineering services contracts.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/10  QUARTER END SUMMARY: PWB approval of scope, cost, and schedule was obtained on 11/15/10. Development and
negotiation of Program Management and Architectural/Engineering services contracts are in progress. The CEQA Notice
of Exemption was filed and the litigation period expired on 11/23/10.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CHUCKAWALLA VALLEY STATE PRISON

Wastewater Treatment Plant Improvements
July through September 2011

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Joseph Flores, DGS

Appropriation:  Ch. 47/06, 5225-301-0001(18) P $ 455,000

Ch 171/07, 5225-301-0001(15) P $ 550,000

Ch. 171/07, 5225-301-0001(15) W $ 724,000

Augmentation E/O# C07/08-75 W $ 69,000

Ch. 268-269/08, 5225-301-0660(3) C $ 25,331,000

Augmentation E/O# C08/09-15 w $ 209,000
Authorization:
Ch. 47/06

The am ount of $455,000 is provided for prelim inary plans to rehab ilitate the trickling filter wastew ater treatment plant at the
Chuckawalla Valley State Prison. The tota 1 estimated project cost is $6,145,000 ( CCCI 4421), including working drawings for
$340,000 and $5,350,000 for const ruction. The est imated cost for construction includes $4,355,000 for const ruction contracts,
$305,000 for cont ingency, $475,000 for project administration, $105,000 for agency retained items, and $110,000 for ot her
project costs. Preliminary plans will begin in August 2006 and be complete by June 2007.

Ch. 171/07

The supplemental amount of $550,000 for prel iminary plans and $724,000 for worki ng drawings is provided for design of an
oxidation di tch treatment sy stem at the wast ewater treatment plant. The total estimated cost for this project is $24,736,000
(CCCI 4869), including a previous appropriation for preliminary plans in the amount of $455,000. The estimated future cost for
construction is $23,007,000 including $18,728,000 for construction contracts, $1,311,000 for contingency, $1,335,000 for project
administration, $120,000 for agency retained , and $1,513,000 for other project costs. Preliminary plans will begin in July 200 7
and be complete in November 2007. Working drawings will begin in January 2008 and be complete in July 2008.

Ch. 268/269/08

The amount of $25,331,000 is provided for constr uction to replace the wastewater treatm ent plant trickling filter system with an
oxidation ditch system. The total estimated project cost is $27,129,000 (CCCI 4981), in cluding previously approved preliminary
plans ($1,005,000) and worki ng drawi ngs ($793,000) fundi ng. The construction cost includes $20,407,000 for const ruction
contracts, $1,429,000 for contingency, $1,562,000 for architectural and engineering services, $154,000 for agency retained items,
and $1,779,000 for other project costs. Construction will begin in January 2009 and be complete in January 2011.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/06 6/07 3/07 3/08 100
W 1/08 7/08 3/08 4/10 100
C 1/09 1/11 10/10 10/12 42
Current comments on Schedule: None.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 7/06 $ 455,000 Form 22, # 07004APMB
P 9/07 $ 550,000 Form 22, # 08041 APMB
\ 6/08 $ 793,000 Form 22, # 08215APMB
W 3/09 $ 209,000 Form 22 # 09098 APMB
C 8/10 $16,235,750 Form 220 # 11005BPMB
C 9/11 $ 81,878 Agency Retained

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary:

Contractor has initiated: procurement, submittals, utility location, p otholing, p otholing rep orts, o xidation ditch rebar, piping, outlet
structures, steel decking, susp ended slab, pum p station, splitter box rebar and concrete, Supervis ory Control and Data Acquisit ion
(SCADA) computers, deck conduits, transformer pad and t ransformer, duct banks, t emporary power at screening, operations and
effluent operations.

Major Activity Next Quarter:
Continue construction activities.

Major Issues:

None.

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

Chronological History

QUARTER END SUMMARY: Contractor has completed tree relocation, tank installation, containment area and coating,
oxidation ditch excavation, base and slab.

QUARTER END SUMMARY: Contractor has com pleted m obilization a nd is m aking progress on subm ittals,
procurement, tree relocation, utility lo cation, oxidation ditch rebar, ag gregate base and concrete slab, piping, and outlet
structures activities.

QUARTER END SUMMARY: Contractor mobilized the site, and initiated construction activities.

QUARTER END SUM MARY: Bids were opened 7/ 15/10; low bidder disqualified due to non-compliance with DVBE
requirements; contract awarded t o the lowest qualified bidder on 8/23/10; Form 220 t o transfer construction funding to
DGS was approved by DOF on 8/11/10.

QUARTER END SUMMARY: Completed WDs. Obtained DOF approval of WDs/proceed to bid on 5/19/2010.

QUARTER END SUM MARY: Am ended the engineer’s contract for soil sam pling, revised the bid docum ents for 3
monitoring wells, and completed the SFM review.

QUARTER END SUMMARY: Continued working drawing activities.
QUARTER END SUMMARY: Completed design work for the Activated Alumina Unit pump station.
QUARTER END SUMMARY: Continued with working drawings.

QUARTER END SUMMARY: Form 22 approved for WD augmentation funds transfer to DGS-ARF. Working drawings
for the original project scope completed. Work initiated on design of the Activated Alumina Unit pump station.

QUARTER END SUM MARY: PW B appr oved scope change and augm entation to working drawings on 12/13/08.
Continued development of working drawings.

QUARTER END SUM MARY: The 2008 Budget Act , approved 9/ 23/08, provi ded fundi ng for const ruction.
Development of working drawings continued. Duet o the 1ong term bri ne m anagement plan, a pum p station i s now
required to handle the regenera tion waste from the AAU; subsequently , a reque st for scope change and augm entation to
working drawings is being prepared for submittal to DOF/PWB.

QUARTER END SUMMARY: Began working drawings.

QUARTER END SUMMARY: Received 3/14/08 PW B approval of prelim inary plans and augm entation to working
drawings.

QUARTER END SUMMARY: Preliminary plans have been received.

QUARTER END SUM MARY: Scope change and suppl emental prel iminary pl an funding was approved i n the 2007
Budget Act and the Report of Waste Discharge was submitted for review by the RWQCB, as required by the TSO.

QUARTER END SUMMARY: Due to pending scope change all activity on project has ceased.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/30/07 QUARTER END SUMMARY: Im plemented study recommendations to elim inate the trickling filters and proceed with
the oxidation ditch option. Assem bled and submitted the proposal for a scope change and a subsequent augm entation in
the amount of $85,000 for working drawings to be presented and approved at the February 2007 PWB. Subsequently the
PWB item was withdrawn and will be included in a future request for working drawings.

12/31/06 QUARTER END SUMMARY: Completed the agronomic study and proceed with review of the study recommendations.

09/30/06 QUARTER END SUM MARY: Prel iminary plans were appr oved in the FY 2006/ 07 State Budget. Desi gn awarded t o
Carollo Engineers, and negotiations for an agronomic study have been completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CORRECTIONAL TRAINING FACILITY

Solid Cell Fronts
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Carmelito Cataylo

Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $ 405,000
Ch. 268/269/08, 5225-301-0001(4) W § 498,000
As reappropriated by
Ch. 33/2011, 5225-491, 0001(2) w $ 258,000
Authorization:
Ch. 171/07

The am ount of $405,000 is provided for prelim  inary plans to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing. Modifications will also be required to the existing
heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems. The total cost of this
project is $6,486,000 (CCCI 4867).  The estimated future cost of $6,081,000 includes $426,000 for working drawings and
$5,655,000 for construction. The cost for construction includes $4,524,000 for construction contracts, $317,000 for contingency,
$489,000 for project administration, $145,000 for agency retained items, and $180,000 for other project costs. Preliminary plans
will begin in August 2007 and be complete in June 2008.

Ch. 268/269/08

The amount of $498,000 is provided for working drawings to com plete design for the replacement of barred cell fronts/doors

with sol id cel | front s/doors i n t he administrative segregation unit in O W ing. Thet otal est imated cost of t his project is
$7,009,000 (CCCI 4999), including previously a pproved preliminary plans funding ($405,000) . The estim ated future cost for
construction is $6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for architectural
and engineering services, $145,000 for agency retained item s, and $442,000 for other pr oject costs. W orking drawings will
begin in August 2008 and be complete in April 2009.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/07 6/08 9/07 4/08 100
W 8/08 4/09 12/08 12/11 99
C
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/08 $223,251 Design Contract
W Various as of 1/09 $285,522 Design Contract
C

Quarterly Activity Summary:
CDCR was unable to negotiate an appropriate fee with design firm; additional fire alarm details will be added to plans by CDCR in-
house staff.

Major Activity Next Quarter:
Complete additional fire alarm details to working drawings.

Major Issues:
None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

Chronological History

QUARTER END SUMMARY: The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding in
order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to bid.

QUARTER END SUMMARY: SFM has approved WD’s, but has stated additional requirements must be met to reach full
compliance. Additional A/E serv ices are n ecessary to address this. Therefore, the WD appropriation has been submitted

for re-appropriation in the 2011 Budget Act in order to address this issue.

QUARTER END SUM MARY: Completed W D’s and acquired SFM  review and approval, pe nding m inor design
modifications.

QUARTER END SUMMARY: Continued WD activities.

QUARTER END SUMMARY: W D phase, i ncluding SFM signoff under revi ew with incorporation of 1 essons learned
from CIM and CMF cell front projects.

QUARTER END SUMMARY: Reviewed/addressed SFM design review comments on working drawings.

QUARTER END SUMMARY: The working drawings were submitted to the SFM for review and approval.

QUARTER END SUMMARY: Incorporated SFM , DSRS, CT F, and PM B com ments as well as lessons learned from
CIM and CMF cell front projects into fi nal 100 percent working drawings. DGS forwarded the Due Diligence completion
notice dated 7/22/09, with no exceptions or recommendations for further actions.

QUARTER END SUMMARY: Initiated due diligence activities. Continued working drawings activities.

QUARTER END SUMMARY: Conducted site visit with consultants and continued working drawings

QUARTER END SUMMARY: W orking drawing phase was initiated. Negotiations fo r design services were completed.
Scheduled site visit with consultant to begin working drawing efforts.

QUARTER END SUMMARY: PW B approval of preliminary plans and proceed to worki ng drawings on 7/11/08. The
2008 Budget Act, approved 9/ 23/08, provi ded fundi ng for work ing drawi ngs. Fee negot iations for worki ng drawi ng
activities completed.

QUARTER END SUMMARY: Preliminary plans have been reviewed by stakeholders.

QUARTER END SUMMARY:: None.

QUARTER END SUMMARY: Completed A/E site visits with stakeholders.

QUARTER END SUMMARY: Negotiations with firms for the design phase have been completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEUEL VOCATIONAL INSTITUTION
Groundwater Treatment/Non-Potable Water Distribution System

Capital Outlay Analyst: Paul Keiley
Project Director: John Spain

July through September 2011

Appropriation:  Ch. 208/04, 5240-301-0001(3) P $ 570,000
Augmentation E/O # C04/05-71 P $ 54,000
As reappropriated by
Ch. 38/39/05, 5225-491 P $ 570,000
Ch. 38/39/05, 5225-301-0001(9) w $ 1,088,000
Augmentation E/O #C05/06-29 A\ $ 220,000
Ch. 47/06, 5225-301-0001(6) C $ 27,123,000
As reappropriated by
Ch. 01/09 5225-491 C $ 27,123,000
Augmentation E/O # C06/07-41 C $ 3,534,000
Augmentation E/O#C07/08-76 C $ 369,000

Authorization:

Ch. 208/04

The am ount of $570,000 i s provi ded for prel iminary plans to design a reverse osm osis water treatment sy stem to bring the
institution’s dom estic water supply into compliance with Title 22 regulations, and a non-potable water dist ribution system to
separate t he treated wat er from water used for landscaping, dairy, and i ndustrial use. The est imated future project cost for
working drawings is $751,000 and $9,304,000 fo r construction. The future cost of construction includes $8,340,000 (CCCI
4100) for construction contracts, $348,000 for contingency, $580,000 for project administration, and $36,000 for agency retained
items. Preliminary plans will begin in July 2004 and com pleted by March 2005. Working Drawings will begin in July 2005 and
completed by October 2005. Construction will begin in January 2006 and be completed by August 2006.

Ch. 38/39/05

The amount of $1,088,000 i s provided for worki ng drawings to design a reverse osm osis water treatment sy stem to bring the
institution’s dom estic water supply into compliance with Title 22 regulations, and a non-potable water dist ribution system to
separate the treated water from wat er used for 1 andscaping, dai ry, and i ndustrial use. Thet otal est imated project cost is
$24,512,000, including previously approved prel iminary plans of $624,000. The fut ure cost of const ruction is $22,800,000
which includes $20,447,000 (CCCI 4328) for construction contracts, $1,022,000 fo r contingency, $544,000 for project
administration, $112,000 for agency retained items, and $675,000 for other project costs. W orking drawings will begin in July
2005 and be complete by July 2006.

Ch. 47/06

The amount of $27,123,000 i s provi ded for const ruction t o bui 1d a reverse osm osis wat er t reatment sy stem t o bri ng t he
institution’s dom estic water supply into compliance with Title 22 regulations, and a  non-potable water dist ribution system to
separate t he t reated wat er from wat er used for 1 andscaping, dai ry, and i ndustrial use. The total estimated project cost is
$29,055,000 (CCCI 4587), including previously approved preliminary plans for $624,000, and working drawings for $1,308,000.
The estimated construction cost of $27,123,000 i ncludes $23,240,000 for const ruction contracts, $1,162,000 for cont ingency,
$1,630,000 for project administration, $195,000 for agency retained items, and $896,000 for other project costs. Construction
will begin in September 2006 and be complete by May 2008.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 7/04 3/05 10/04 7/05 100
W 7/05 7/06 7/05 7/06 100
C 9/06 5/08 2/07 3/12 99

Current comments on Schedule:

Schedule delay due to previously undetected damage to heat exchanger.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

P 10/04 $ 610,186 Design Contract

W 7/05 $ 1,299,856 Design Contract

C 1/07 $ 448,112 Form 22, # 07005 ACSB
C 1/08 § 115,647 Form 22, # 08332 APSB
C 11/09 $§ 35,051 Form 22, # 10036 APSB
C 1/10 $§ 10,800 Form 22, # 10051 APSB
C 12/10 § 42,600 Form 22, # 11021 APSB
C 4/11 $§ 22,720 Form 22,# 11108 APSB
C Various as of 9/11 $30,142,156 Construction Contracts
C 9/11 $§ 25,160 Form 22, # 12001 APSB

Quarterly Activity Summary:

Plant remains off line for continued repairs to the Brine Concentrator System (BCS) and RO system. Contractor discovered significant
corrosion on the primary heat exchanger plates. New titan ium h eat ex changer p lates have been ordered and are sch eduled to be
delivered December 2011.

Major Activity Next Quarter:
Complete repairs to the BCS’s heat exchanger and other plant systems; restart RO plant.

Major Issues:
Completion of project remains contingent on the restart of the RO Plant once all repairs have been m ade to the BCS and RO plant,
and the testing of key systems to ensure conformance with contract requirements is completed.

Chronological History

06/30/11 QUARTER END SUM MARY: Cont ractor completed repairs to the brine pond I iners and t he vapor com pressor, and
continued repairs to the Brine Concentrator System (BCS). Construction completion continues to be delayed due to BCS
repairs, and th e su bsequent restart o fth e RO Plan tanda reevaluation o f th e co mpatibility o f m aterials u sed in all
components of the plant.

03/31/11 QUARTER END SUMMARY: Contractor began testing and repair of leaks in brine ponds. Contractor received the vapor
compressor parts and began repairs to the Brine Concentrator System (BCS) for the RO plant.

12/31/10  QUARTER END SUMMARY: The plant remains off line while the contractor repairs the vapor com pressor and leaks in
the brine ponds. The brine ponds are ready for t he contractor to begin testing for | eaks. The t esting and repai r plan has
been conditionally approved by the RWQCB. The contractor has not confirmed the delivery date for the vapor compressor
repair parts.

09/30/10  QUARTER END SUMMARY: Plant rem ains off line while the contractor repairs the vapor com pressor and leaks in the
brine ponds. Contractor verified that the vapor compressor parts have been ordered. The brine pond testing and repair plan
has been submitted to the RWQCB for approval. Project completion delayed six months.

06/30/10 QUARTER END SUMMARY:: The vapor com pressor, a component of the brine concentrator has failed while DVI was
lowering the ponds so the contractor coul d proceed with the pond leak detection pr ocess. CDCR and the contractor are
investigating the cause of the compressor failure. Carollo Engineers and Overaa Construction developed and submitted a
final pond leak repair plan to the RWQCB if the pond leakage is confirmed through the leak detection process. The A/E
firm and contractor determ ined the need for associated design changes to address the potential leak repairs that may be
necessary to meet permit requirements.

03/31/10 QUARTER END SUMMARY: CDCR met with the RWQCB to present the proposed plan for repair of the brine ponds.
Executed contract with Carollo Engineers to provide technical support through the pond repair process.

12/31/09 QUARTER END SUMMARY: The leaks detected in the brine evaporation ponds are being addressed as a warranty issue
with the cont ractor. The cont ractor is devel oping a pl an to repair the | eaks; however, t he repairs m ay require desi gn
changes in order t o meet DVI’s perm it requi rements. C ontinued t o t roubleshoot i ssues wi th t he B rine C oncentrator
System equipment failures.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

09/30/06

06/30/06

03/31/06

QUARTER END SUMMARY: Discussions with contractor regarding performance issues related to the Reverse Osmosis
membrane, brine pond | iners, and t he brine concentrator. R eadings from the 1eak detection system indicates that one or
more brine evaporation ponds are seeping in excess of design tolerances. The contractor is currently investigating.

QUARTER END SUM MARY: The ¢ ontractor com pleted the seven-day operational test of the new water treatment
system. The institution began full time operation of the system on 6/22/09.

QUARTER END SUMMARY: Cont ractor successfully starte d Brine Concentrator and Reverse Osm  osis treatm ent
systems. Seven day operational test under way and project close out has begun.

QUARTER END SUMMARY:: Contractor continued construction of the reverse osmosis plant’s mechanical and electrical
systems.

QUARTER END SUM MARY: The contr actor continued construction of the ~ RO plant’s m etal building and the
mechanical and electrical system s. The Closure and Post Closure Maintenance Plan for the brine ponds was subm itted to
the RWQCB.

QUARTER END SUMMARY: The Brine Concentrator was delivered and erected.

QUARTER END SUMMARY: The foundat ion system for the RO building and associ ated structure are complete. The
300,000 gallon non-potable water storage tank has been completed and painted. Erection of the non-potable water pump
station has begun.

QUARTER END SUMMARY: The brine pond liner system is installed and the contractor is constructing the inner pond
berms. Construction work continues on the foundation systems for the water treatment plant. The foundation system for
the nonpotable water pump station is complete and the 300,000 gallon nonpotable water storage tank has been erected.

QUARTER END SUMMARY: The contractor completed fill pads for RO plant and brine ponds, and continued site work
and piping.

QUARTER END SUMMARY: Construction of the fill pads for the non-potable pump station and RO facility is complete.
The contractor has begun placing fill for the evaporation ponds. The monitoring wells have been installed.

QUARTER END SUMMARY: CDCR received a 13 percenta  ugmentation of the construction appropriation. The
construction contract has been awarde d and construction began in  February 2007 on the fill pad for the plant. The
RWQCB has received and approved the Construction Quality Assurance Plan.

QUARTER END SUMMARY: Atthe rebid opening on Decem ber 7th, Overaa was th e apparent low bidder with a base
bid of $26,536,000 and $25,219,000 for t he deductive alternate. Both amounts are wi thin augmentation range. DOF i s
supportive of the 13 percent augmentation request so we won’t need to proceed with the deductive alternate option.

QUARTER END SUMMARY: W orking dr awings were com pleted on 5/1/06. Two contractors subm itted bids on

9/12/06, ranging from $28,100,000 to $30,129,000. KCEM’s analysis of the low bid indicated it is sound and correct for
current conditions; however, the low bid ex ceeds the State’s estim ate by 23.05 percent. Two options are being evaluated
and will be discussed with DOF at a m eeting scheduled for 10/5/06. Option 1 would remove the Nonpotable Water Pump
Station from the scope of work to reduce overall project cost. Option 2 would revert the existing appropriation and seek a
new appropriation in the State Budget for FY 2007/08.

QUARTER END SUMMARY: W orking drawings were completed on 5/1/06. The RW QCB approved the W DR for the
operation of the Class 2 Surface Im pounds. The project team continued to work on revolving outstanding issues: 1)
temporary power connection for construction trailers; 2) settlement of the BC. Solution may include additional loading of
the BC foundation prior to installation of the BC.

QUARTER END SUMMARY: The DOF supports CDCR’s reque st for additional construction funding in FY 2006/0707.
The RWQCB has requested additional clarification and some design changes regarding the brine ponds, including raising
the bottom of the brine ponds by two feet . The 100 percent working drawings will be available for review in m id April
2006.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/05 QUARTER END SUM MARY: PW B approved a $220,000 augm entation t o the working drawings on 10/ 7/05. The
75 percent working drawings revised construction estimate reflects a funding need of $4,700,000 in additional construction
costs for a total of $27,500,000. The most significant increase in cost is due to the site work. The ori ginal estimates used
native structural fill to meet the 126,000 cubic yards of fill needed fo r the project. However, no on-site or local source of
soil has been identified; therefore, the estimate has been revised to reflect im ported fill at a su bstantial increase in unit
costs. Th e revised estimate also in cludes n ecessary so il mitigation m easures, including surcharging the fill pads and
installing wick drains. Carollo Engineers recommend a 7,500 KVA substation rather than 5,000 KVA to handle anticipated
electrical load.

09/30/05 QUARTER END SUMMARY: Preliminary plans were approved at the July 2005 PWB. A 20 day letter was prepared for
the DOF to request an augmentation of $220,000 to the working drawing phase of the project. CDCR will meet with DOF

in October 2005 to discuss the request. Due to changes in PG&E rules, the design team determined that a new substation
will be needed to power the plant. A COBCP was prepared and submitted in the August Revision.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEUEL VOCATIONAL INSTITUTION

Reception Center Enhanced Outpatient Program (EOP) Treatment and Office Space
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: John Petropoulos
Ch. 712/10, 5225-301-0747 (1) P $

Appropriation: 319,000

Authorization:

Ch. 712/10

The amount of $319,000 is provided for prelim inary plans for a pr oject that will convert approxi mately 10,000 square feet of
existing institutional space into Me ntal Health treatm ent and office space for the = EOP. The total estim ated proj ect cost is
$5,729,000 (CCCI 5264) which includes future funding of $358, 000 working drawings and $5, 052,000 construction. The
construction cost i ncludes $3,198,000 for const ruction cont racts, $224,000 for contingency, $190,000 for archi tectural and
engineering services, $652,000 for agency-retained items, $338,000 for ot her project cost s, and $450,000 for Group II
equipment. Preliminary plans will begin in October 2010 and be com plete in August 2011. W orking drawings will be begin in
October 2011 and be completed in May 2012. Construction will begin in July 2012 and be completed in July 2014.

Project Schedule:

Phase I Original Start | Original Complete Current Start Current Complete % Complete
P 10/10 08/11 10/10 TBD 0
w 10/11 05/12 TBD TBD 0
C 07/12 07/14 TBD TBD 0
Current comments on Schedule: Project on hold.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/11 $56,068 Design Contract
W
C

Quarterly Activity Summary:
A/E negotiation suspended; Project on hold pending assessment of AB109 realignment on reception center population.

Major Activity Next Quarter:
Complete assessment of AB 109 realignment upon project.

Major Issues:

None.
Chronological History
06/30/11 QUARTER END SUMMARY: Completed selection of A/E firm, and refined scope of work in relation to overall Health
Care Facilities Improvement Program (HCFIP).
03/31/11 QUARTER END SUMMARY: Initiated se ~ lection of A/E firm , and developed A/E servi ces contract. Program
Management negotiations complete.
12/31/10  QUARTER END SUMMARY:: The 2010 Budget Act, approved on 10/8/10 provided funding to complete preliminary

plans for this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEUEL VOCATIONAL INSTITUTION

Solid Cell Fronts
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Carmelito Cataylo

Appropriation:  Ch. 171/07, 5225-301-0001 (5) P $ 405,000

Authorization:

Ch. 171/07

The am ount of $405,000 is provided for prelim  inary plans to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 144 cells in the K Wing. Modifications will also be required to the existing
heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems. The estimated cost is
$6,429,000 (CCCI 4867). The estimated future cost of $6, 024,000 includes $426,000 for worki ng drawings and $5,598,000 for
construction. The construction cost includes $4,479,000 for construction contracts, $313,000 for contingency, $482,000 for
project adm inistration, $145,000 fo r agency retained, and $179,000 for  other project costs. Prelim inary plans will begin in
August 2007 and be complete in June 2008.

Project Schedule:

Phase I Original Start | Original Complete Current Start Current Complete % Complete

P 8/07 6/08 9/07 4/08 100

W

C

Current comments on Schedule: None.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document

P Various as of 12/09 $211,564 Design Contract

W

C

Quarterly Activity Summary:
None

Major Activity Next Quarter:
None

Major Issues:
Working drawings commencement is pending future funding.

Chronological History

06/30/11 QUARTER END SUMMARY: None.

03/31/11 QUARTER END SUMMARY: None.

12/31/10  QUARTER END SUMMARY: None.

09/30/10 QUARTER END SUMMARY:: None.

06/30/10 QUARTER END SUMMARY: None.

03/31/10  QUARTER END SUMMARY:: None.

12/31/09 QUARTER END SUMMARY: None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/09 QUARTER END SUMMARY: DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions
or recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09.

06/30/09 QUARTER END SUMMARY: Subm itted PW B agenda item to DOF for approval of prelim inary plans. Initiated due
diligence activities.

03/31/09 QUARTER END SUMMARY: Continued development of PWB agenda item for approval of preliminary plans.
12/31/08 QUARTER END SUMMARY: Preparation of documentation for PWB submittal to approve preliminary plans.
09/30/08 QUARTER END SUMMARY: None.

06/30/08 QUARTER END SUMMARY: Completed preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEWITT NELSON CORRECTIONAL FACILITY
July through September 2011

Capital Outlay Analyst: Art Hernandez
Project Director: Mike Meredith

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) S $ 169,000

Ch. 7/07, 5225-801-0660 (AB 900) P $ 9,670,000

Ch. 7/07, 5225-801-0660 (AB 900) w $ 12,442,000

Ch. 7/07, 5225-801-0660 (AB 900) C $ 166,056,000

DF 14-D, 8/12/11, Revised Project Costs P $- -9,670,000

DF 14-D, 8/12/11, Revised Project Costs w $- 12,442,000

DF 14-D, 8/12/11, Revised Project Costs C $-166,056,000

DF 14-D, 8/12/11, Revised Project Costs PC/CD $ 6,659,000

DF 14-D, 8/12/11, Revised Project Costs D-B $ 160,199,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Departm ent of Corrections a nd Rehabilitation (CDCR) for capital outlay to  design, construct, or renovate housing
units, support buildings, program ming space in order to add up to 12,000 new beds at existing prison facilities. In accordance
with provisions of AB 900, on June 14, 2010, t he Public Works Board approved establishment of the scope, cost, and schedule,
to convert the existing, deactivated DeWitt Nelson Youth Correctional Facility, to an adult male Level II correctional facility, the
DeWitt Nelson Correctional Facility (DeW itt) Stockton in San Jo aquin County in Phase I of the Infill Beds Program , and
allocated $188,168,000 from this appropri ation for desi gn and construction for this project. The total project cost includes
$169,000 for Studies; $9,670,000 for prel iminary plans, $12,442,000 for working drawings, and $166,056,000 for const ruction
($124,266,000 contract, $8,699,000 contingency, $7,394,000 A&E, $14,277,000 ot her project costs, and $11,420,000 agency
retained items). Preliminary plans will begin in June 2010 and be completed in March 2011. W orking drawings will begin in
March 2011 and be completed in October 2011. Construction will begin in January 2012 and be completed in September 2013.

Project Schedule (Design Build):

Phase Original Start | Original Complete Current Start Current Complete % Complete
PC&CD 6/10 3/11 6/10 8/11 100
D/B 3/11 10/11 12/11 9/13 0
Current comments on Schedule: | None.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
S 12/09 $168,592 Project Management Contract
PC&CD Various as of 9/11 $5,686,188 Various Contracts
D/B

Quarterly Activity Summary:

PWB authorized the project to proceed with the RFP on 8/12/11. RFP issued on 8/30/11 which initiated selection of the Design/Build
entity.

Major Activity Next Quarter:
Submit for approval from PWB to proceed with construction and to award contract to the Design/Build entity.

Major Issues:
None.

Chronological History

06/30/11 QUARTER END SUMMARY: Design-Build qualification interviews conducted on 5/11/11; held discussions with DOF

regarding rev ised sco pe ch ange; submitted PW B Agenda Item for ap proval o f sco pe ch ange, ap proval o f p erformance
criteria & concept drawing, and revised project costs.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).

45



03/31/11

12/31/10

09/30/10

06/30/10

QUARTER END SUM MARY: Continued work on PP/Executive Sum mary for D-B Perform ance Criteria and Concept
Drawings (PC/CD) submittal. Continued work on RFP.

QUARTER END SUMMARY: DOF grant ed approval of Design-Build project delivery method on 10/22/10, JLBC did
not concur with proposed scope change. Final EIR approved 12/30/10. Continued work on PP/Executive summary for D-B
Performance Criteria and Concept Drawings submittal.

QUARTER END SUMMARY: Initiated project program ming. The EIR was re leased for public com ment; subm itted
PWB agenda item for scope change; submitted letter to DOF requesting Design-Build authority for this project.

QUARTER END SUMMARY: PWB approved scope, cost and schedule on 6/14/2010.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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ESTRELLA CORRECTIONAL FACILITY
July through September 2011

Capital Outlay Analyst: Art Hernandez
Project Director: Bobby Khaghani

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) S $ 265,370
Ch. 7/07, 5225-801-0660 (AB 900) P $ 6,151,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 5,771,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 99,233,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $1.8 billion in the Public Buildings Construction Fund (leas e revenue bond authority) to the
California Departm ent of Corrections a nd Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing
units, support buildings, and program ming space in order to add up to 12,000 beds at existing prison facilities. In accordance
with the provisions of AB 900, on June 14, 2010,t he Public Works B oard approved t he est ablishment of scope, cost , and
schedule to convert the existing El Paso de Robles Youth Correctional Facility at San Luis Obispo into the Estrella Correctiona |
Facility and allocated $111,155,000 from this appropriation for design and construction for this project. The total project cost of
$111,420,000 includes $265,000 for st udies, $6,151,000 for prel iminary pl ans, $5,771,000 for worki ng drawi ngs, and
$99,233,000 for construction ($79,119,000 contract, $5,538,000 con tingency, $4,460,000 A&E, $7,024,000 ot her project costs,
and $3,092,000 agency retained items). Preliminary plans will begin in June 2010 and be completed in February 2011. Working
drawings will begin in February 2011 and be completed in July 2011. Construction will begin in October 2011 and be completed
in January 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 6/10 2/11 6/10 TBD 99
\\ 2/11 7/11 TBD TBD 0
C 10/11 1/13 TBD TBD 0
Current comments on Schedule: | Project on hold.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
S 10/09 $ 265,370 Contract
P Various as of 6/11 $ 4,574,228 Design contracts
\\

Quarterly Activity Summary:
Project on hold pending AB109 reassessment.

Major Activity Next Quarter:
Project on hold pending AB109 reassessment.

Major Issues:
None.

Chronological History

06/30/11 QUARTER END SUMMARY: On 4/6/11 the JLBC advised CDCR that prelim inary plans will not be considered for

approval at this time based on the enactment of AB 109, which is expected to reduce and real ign the lower-level prison
population.

03/31/11 QUARTER END SUMMARY: Com pleted preliminary plans and prepared submittals to JLBC and PW B for an April

2011 agenda item, requesting approval of PP and revised project costs.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/10  QUARTER END SUMMARY:: Obtained EIR approval on 12/29/10, continued with preliminary plan activities.
09/30/10 QUARTER END SUMMARY:: Executed A&E contract, began work on PP Phase. Work to complete EIR draft.

06/30/10 QUARTER END SUMMARY: PWB approved scope, cost and schedule on 6/14/2010.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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FOLSOM STATE PRISON

Convert Officers and Guards Building to Office Space
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Mike Miller

Appropriation: Ch. 47/06, 5225-301-0001(9) P $ 410,000
Ch. 171/07, 5225-301-0001 (6) w $ 370,000
Augmentation E/O # C08/09-13 \\% $ 255,000
Ch. 268/269/08, 5225-301-0660 (.3) C $ 6,768,000
Authorization:
Ch. 47/06

The amount of $410,000 is provided for preliminary plans to renovate the officers and guards building at Folsom State Prison to
provide additional office, program and storage space for adm inistration staff, inmate records, custody functions, and counselin g
staff. The total estim ated project cost is $5,771,000 (CCCI 4435), including $355,000 for working drawings and $5,006,000 for
construction. The am ount for const ruction includes $3,990,000 for construction contracts, $279,000 for contingency, $249,000
for project administration, $208,000 for agency retained items, and $280,000 for other project costs. Preliminary plans will begin
in August 2006 and be complete by June 2007.

Ch. 171/07

The amount of $370,000 is provided for working drawings to renovate the officers and guards building to usable office space for
administrative, custody and record office personnel. The estimated total project cost is $6,035,000 (CCCI 4599), which include s
previously approved prel iminary pl ans i nt he am ount of $410,000.  The estimated future project cost of $5,255,000 for
construction, i ncludes $4,137,000 for const ruction contracts, $290,000 for cont ingency, $294,000 for project adm inistration,
$224,000 for agency retained, and $310,000 for ~ other project costs. W orking drawings will begin in August 2007 and be
complete in June 2008.

Ch. 268/269/08

The amount of $6,768,000 is provided for cons truction to renovate the Officer and Guar d’s Building into us able office space to
accommodate court mandated medical and mental health programs. The total estim ated cost of the project is $7,548,000 (CCCI
4983), including previously approved preliminary plans ($410,000) and working drawings ($370,000) funding from the General
Fund. The construction cost includes $4,930,000 for construction contracts, $345,000 for contingency, $432,000 for architectural
and engineering services, $654,000 for agency retained items, and $407,000 for other proj ect costs. Construction will begin in
September 2008 and be complete in November 2009.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/06 6/07 7/06 10/07 100
W 8/07 6/08 10/07 9/09 100
C 9/08 11/09 2/10 11/11 70
Current comments on Schedule: | None

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 7/06 $ 410,000 Form 22, 07016APMB
P 9/09 $ -18,393 Partial Return of Funds, P910100
W 10/07 $ 370,000 Form 22, 08040APMB
W 1/09 $ 254,530 Form 22, 09013APMB
C 01/10 $6,768,000 Form 220B # 1691

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary:

Manufacture and installation of replacem ent windows is partially com plete. Received and installed wet transform er and switchgear;
medium vol tage t ermination, splicing, and t esting cont ract pr ocessed; teleco mmunications wo rk 7 0 p ercent co mplete; co mpleted
hazardous materials monitoring and abatem ent work; received and approved subm ittals for elevator installation; continued drywal 1
installation and painting interior of window openings, as well as construction of 3 granite window bucks.

Major Activity Next Quarter:
Completion of project.

Major Issues:

None

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

Chronological History

QUARTER END SUMMARY: Dry transform er delivered ; window contractor given NTP for window replacem ent;
medium voltage term ination, splicing, and testing contract deve loped; hazardous m aterials observation, monitoring and
removal contract awarded and hazardous m aterials removed from first floor of building; contract awar ded for elevator
installation; telecommunication contractor issued a NTP; and second floor has received first coat of paint.

QUARTER END SUMMARY: Finalized window replacement agreement with SHPO; window replacement invitation to
bid was released on 3/24/11. Completed A/E and SFM review of fire alarm and fire sprinkler submittals, and awarded fire
alarm and fire sprinkler cont ract. Initiated contracts for abatem ent and monitoring of hazardous m aterials; hazm at
abatement vendor wal k t hrough conduct ed on 3/ 30/11. El evator vendor wal k t hrough conducted on 3/1/11, and bid
opening completed on 3/9/11. Vendor for transformer and switchgear has been selected.

QUARTER END SUMMARY: Obtained final lead and asbestos lab results; finalized abatement contract items. Resolved
change order #4, and procured rel  ated m aterials. Fire alarm and spri nkler cont ract awarded, cont ractor provi ding
submittals to A&E and SFM for review; DGS reviewed scope of work for restoring the windows as well as contacting the
State Historic Preservation Office to address the potential of replacing the existing windows.

QUARTER END SUMMARY: Change orde r #4 under review to overcome site conditions relating to the replacement of
transformers, switchboards, feeder, etc. Additional lead and asbestos testing is required prior to finalizing abatem ent
contract. Coring for placement of telecommunications conduit has commenced. Potential vendors have walked the job site
to develop bids to restore the existing windows, per plan.

QUARTER END SUMMARY: Completed the lay-down yard, and building perim eter fence installed. Started steel stud
framing fo r o ffice walls. Co ntract sp ecifications su bmitted fo r th e asb estos an d lead ab atement co ntract. Co mpleted
agreement with DGS for const ruction consulting services, AE approved revi sed DGS drawi ngs for rem oval of exi sting
load bearing walls, in response to contractor’s RFI.

QUARTER END SUMMARY: Form C220B for IWL construction approved by DOF on 1/12/2010. Project walk-through
conducted on 2/9/2010. Start-up meeting held 2/18/2010. A/E investigated load bearing walls on third floor in response to
RFI filed by contractor. Began work on lay-down yard.

QUARTER END SUMMARY: January 2010 PWB Agenda Item sent to DOF for use of IWL; also requesting approval of
working drawings and to proceed to construction. Approval was granted at th e 12/21/09, PW B Screening Meeting. IW L
construction schedule prepared, which reflects 17 month construction duration.

QUARTER END SUMMARY: W orking drawings completed, submitted to SFM for approval; review of construction
documents to determine feasibility of using IWL to complete construction.

QUARTER END SUMMARY: W orking drawings on schedule, due diligence com pleted. Project Manual Divisions 01
and 02 are 95 percent complete. Project is on schedule.

QUARTER END SUMMARY: C ontinued working drawing activities. Revise =~ hazm at report to include  asbestos
abatement. Revise due diligence to expand footprint o f project to include entire building due to change in construction
funding from General Fund to Lease Revenue Bond funding.

QUARTER END SUMMARY: DOF approved augmentation request on 12/13/08.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

QUARTER END SUM MARY: The 2008 Budge t Act, approved 9/23/08, provided funding for const ruction. Resol ved
SHRC and OHP desi gn i ssues; subsequent ly, a request for working drawi ngs augm entation i s bei ng devel oped for
submittal to DOF/PWB.

QUARTER END SUMMARY:: The DGS architect met with the SHRC and conducted site visits at FSP to clarify window
design and project bid deductive alternates. SHRC is in agreem ent with filling in som e windows with granite block; they
are more concerned with the exterior appearance of the windows than changes to the interior windows. The granite block
to fill in the windows will be shipped from Wisconsin, as this is the only vendor that does the type of granite work that is
required. The architect is working on the design of the deductive alternates.

QUARTER END SUM MARY: Com pletion of 50 percent W D in M arch 2008 i ndicate t hat const ruction cost s have
increased due to unanticipated alterations for building egress path/stairs as required by the SFM, structural floor bracing on
the second floor, increased restroom plumbing fixtures due to changes in the Uniform Plumbing Code, and an increase in
hazardous materials abatement quantities.

QUARTER END SUMMARY: Form 22 to transfer working drawing funds was signed by DOF 10/17/07.

QUARTER END SUMMARY: Received a pproval at the 7/13/07 PW B to proceed to WD, and the 2007 Budget Act
contained an appropriation of $370,000 for W D. A DGS Form 22 to transfer funds was received by CDCR 9/11/07, and
is currently at DOF for approval. Upon approval of the Form 22 and transfer of funds, WD will begin.

QUARTER END SUMMARY: The CDCR prepared a PWB package requesting approval of PP and proceed to WD.
QUARTER END SUMMARY: Final project cost estimate and documents delivered to CDCR on 2/13/07.

QUARTER END SUMMARY: Met with SHPO on 10/ 05/06. SHPO approved t he project as current ly proposed. On
12/11/06, CDCR received a complete set of PP.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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FOLSOM STATE PRISON

Renovate Branch Circuit Wiring, Building # 5
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Mike Miller

Appropriation:  Ch. 50/99, 5240-301-0001(10) PW $ 61,000
Augmentation #C99/00-58 $ 2,000
As reappropriated by
Ch. 52/00, 5240-301-0001 PW $ 61,000
Ch. 268/269/08, 5225-301-0001 (7) WwC $ 1,876,000
As reappropriated by
Ch. 01/09, 5225-491 wC $ 1,876,000
Authorization:
Ch. 50/99

The budget provides $61,000 for prelim inary plans ($33,000) and working drawings ($28,000) to remove and replace the branch
circuit wiring systems and interior lights throughout Building #5, including cells, offices, storage and other miscellaneous areas.
The total estim ated project cost is $844,000 and includes future costs for construction of $783,000, including $618,000 (CCCI

3847) for C, $43,000 for contingency, $74,000 for project administration, and $48,000 for agency retained items. Preliminary
plans will begin by August 1999 and be com pleted by February 2000. W orking drawings will begin by Fe bruary 2000 and be
completed by November 2000

Ch. 268/269/08

The amount of $1,876,000 i s provided for worki ng drawings ($158,000) and const ruction ($1,718,000) t o upgrade t he branch
circuit wiring system in Building No. 5 to meet current safety codes. The total estimated cost of this project is $1,910,000 (CCCI
4851), i ncluding previ ously approved prel iminary pl ans funding ($34,000). The const ruction cost includes $1,262,000 for
construction contracts, $88,000 for cont ingency, $161,000 for ar chitectural and engi neering servi ces, $150,000 for agency
retained item s, and $57,000 for other proj  ect costs. W orking drawings will be gin in August 2008 and be complete in
December 2008. Construction will begin in February 2009 and be complete in October 2009.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/99 2/00 10/99 5/00 100
W 8/08 12/08 12/08 9/09 100
C 2/09 10/09 1/10 2/12 75
Current comments on Schedule: | Project restart scheduled for October 2011 based on O & G building transformer and

switchgear installation

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 2/00 $ 34,000 Form 22, #107031 (includes Exec. Order Augmentation)
\ 11/08 $ 158,000 Form 22, # 09041 APSB
C 11/09 $1,718,000 Form C-22B 1685

Quarterly Activity Summary:
No project activity this quart er. Project restart del ayed to October, 2011; restart has been del ayed based upon t he del ivery and
installation of Folsom O&G project transformer and switchgear, which was completed on 9/27/2011.

Major Activity Next Quarter:
Connect medium voltage electrical at O & G building switchgear to building # 5 cell lighting electrical distribution system. Continue
cell lighting installation.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

Chronological History

QUARTER END SUMMARY: Project rest art pending delivery of transformer and switchgear for Folsom O&G project,
which is required for Building #5 lighting upgrade.

QUARTER END SUMMARY: Recei ved and installed lighting and wiring materials in four test cells to confirm fit and
functionality. Com pleted work on electrical panel platform s and all under tier ligh ting has been installed. Power for
Building 5 lighting is dependant on installation of the new transformer and switchgear to be installed for the Folsom O&G
project. The del ivery of t he transformer and swi tchgear is scheduled for July 2011; with subsequent project completion
extended to December 2011.

QUARTER END SUMMARY: Reviewed ligh ting contractor’s final subm ittals and awarded a purchase order for needed
light fixtures. C ontinued installation of t he el ectrical panels, panel platforms, and swi tchgear. B uilding 5 i s dependent
upon upgraded transformer being installed as part of the Officers and Guards (O&G) Building project, in order to provide
sufficient power for upgraded lighting. Delays in the O&G Building project will delay lighting installation in Building 5.

QUARTER END SUMMARY: Lighting contract was rebid due to contractor qualification issues. A qualified low bidder
was identified 9/30/10. An inmate riot and subsequent institution lockdown in ~ August has reduced the availability of
inmates for construction. Cell coring is complete, as well as conduit installation.

QUARTER END SUMMARY: El ectrical panels received; lead awarene ss training com plete. Began cell coring for
conduit installation, installation of conduit, supports, and raceways.

QUARTER END SUM MARY: Project start-up m eeting hel d 1/20/2010. Completed lay down area. Procurement
documents of long lead item s and other purchases submitted. Injury and Illness Prevention Program  (IIPP) training
completed.

QUARTER END SUMMARY: DOF approved WD and proceeding to construction using IWL. The C-22B was approved
on 10/26/09, t o t ransfer const ruction funds t o the ICRA. A wal k-through was conducted at the pre-project start-up
meeting on 12/1/09, establishing the lay down area and paths of travel.

QUARTER END SUMMARY: Completed working drawings/obtain SFM approval. Prepared submittal package to DOF
PWB approval of Use of IWL to complete project, and DOF approval of working drawings/proceed to construction.

QUARTER END SUMMARY: DGS subm itted revised management plan (due to 1 ead paint m itigation) and continued
efforts toward the completion of construction documents.

QUARTER END SUMMARY: Con tinued with working drawi ngs. DGS discovered the need for  lead mitigation and
initiated the process to include it in this project.

QUARTER END SUMMARY: PW B approved preliminary plans on 10/21/08. Funds for worki ng drawings transferred
to DGS in Novem ber 2008. DGS subm itted a project management plan with schedule and proceeded to working
drawings.

QUARTER END SUM MARY: The 2008 B udget Act, approved 9/23/08, provided funds for worki ng drawings and
construction.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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IRONWOOD STATE PRISON

Heating, Ventilation, and Air Conditioning
July through September 2011

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: John Spain

Appropriation:  Ch. 268/269/08, 5225-301-0001(16) P $ 5,758,000
Authorization:

Ch. 278/08

The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop heating,
ventilation, and chilled water ai r-conditioning system. This system will connect into the neighboring Chuckawalla Valley State
Prison (CVSP) chiller plant. Th is project also includes installation of an energy efficient insulating roof membrane, repair of
damaged walls, and expansion of the CVSP chiller plant to acco mmodate shared use with [ronw ood State Prison. The total
estimated cost of this project is $144,778,000 (CCCI 4999) in  cluding future cost of $7,978, 000 for working drawings and
$131,042,000 for const ruction. The cost for const ruction includes $107,675,000 for const ruction cont racts, $7,537,000 for
contingency, $5,660,000 for archi tectural and engineering services, $2,115,000 for agency retained items, and $8,055,000 for
other project costs. Preliminary plans will begin in August 2008 and will be complete in April 2009.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 08/08 04/09 8/09 11/10 100
\
C
Current comments on Schedule: None
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 6/09 $3,101,509 Design Contract
\
C

Quarterly Activity Summary:
None

Major Activity Next Quarter:
None.

Major Issues:
Working drawings commencement is pending future funding.

Chronological History
06/30/11 QUARTER END SUMMARY: The 2011 Budget Act did not include working drawings funding for this project.
03/31/11 QUARTER END SUMMARY:: Funding for working drawings requested in the Governor’s Budget for FY 2011-12.

12/31/10  QUARTER END SUM MARY: Di scussed const ruction fundi ng opt ions wi th DOF.  Obtained PWB approval of
preliminary plans on 11/15/10.

09/30/10  QUARTER END SUMMARY: Subm itted completed preliminary plans to the Legislat ure on 8/24/10; subm itted PW B
agenda item for approval of PP on 8/25/10.

06/30/10 QUARTER END SUMMARY: The A/E firm completed preliminary design documents.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

QUARTER END SUMMARY: Obtained PW B approval for scope change on 2/16/10 for separa te chiller plant at ISP;
finalized outstanding design issues associated with scope change, and completed the schematic design.

QUARTER END SUMMARY: Completed an A/E cost benefit analy sis that determined constructing a new and separate
chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant. PWB agenda item was submitted to
DOF, requesting approval of a scope change to this effect.

QUARTER END SUMMARY: Conducted A/E firm design kick off meeting, performed a site visit, discussed proposed
scope change for constructing the chiller plant at ISP rath er than ex panding the chiller plant at CVSP, an d filed CEQA
NOE.

QUARTER END SUMMARY: Completed A/E design firm negotiations and processed the contract for encumbrance.

QUARTER END SUMMARY: An A/E firm was selected for design negotiations and a CE QA Notice of Exemption was
filed.

QUARTER END SUMMARY: Initiated preliminary plan activities by meeting with the institution to review project scope
and to layout milestones/timelines.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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KERN VALLEY STATE PRISON

Arsenic Removal Water Treatment System
July through September 2011

Capital Outlay Analyst: Ken Swarm
Project Director: Rick Hernandez

Appropriation:  Ch. 38/39/05, 5225-301-0001(22)
PWC $ 2,378,000
As reverted by
Ch. 47/06, 5225-496 C $ -1,878,000
Ch. 47/06, 5225-301-0001(25) C $ 2,477,000
As reverted by
Ch. 268/269/08, 5225-496 C $ -2,453,931
Ch. 07/07, 5225-801-0001 (AB 900) wC $ 8,010,000
Authorization:

Ch. 38/39/05

The am ount of $2,378,000 i ncluding $260,000 for prel iminary pl ans, $240,000 for working drawings, and $1,878,000 for
construction is provided to construct an arsenic removal water treatment system at Kern Valley State Prison. The estimated total
of construction is $1,878,000 which includes $1,426,000 (CCCI 4328) for construction contracts, $71,000 for contingency, and
$381,000 for project adm inistration. Preliminary plans will begin in July 2005 and be complete by November 2005. W orking
drawings will begin in November 2005 and be complete by March 2006. Construction will begin in May 2006 and be completed
by January 2007.

Ch. 47/06

The amount of $2,477,000 is provided for construction of an arsenic removal water treatment system. The estimated total project
cost is $2,977,000 (CCCI 4736) including pr  eviously approved prelim inary plans for $260,000 and working drawings for
$240,000. The estimated cost for const ruction i ncludes $1,996, 000 for const ruction cont racts, $100,000 for cont ingency,
$219,000 for project adm inistration, and $162,000 for other project costs.  Construction will begin in April 2007 and be
completed by December 2007.

Ch. 7/07

AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for
capital outlay to renovate, im prove or expa nd infrastructure capacity at existing pris on facilities. On May 8, 2009, the Publi ¢
Works Board approved C DCRs request to establish the scope, cost, and schedule to construct the precipitation arsenic removal
treatment sy stem, and al located $8,010,000 from this appropriation to modify the existing working drawings ($579,000) and
complete construction ($7,431,000) for this project. The total project cost of $8,533,000 i ncludes $260,000 prel iminary plans,
$819,000 working drawings, and $7,454,000 const ruction ( $6,050,000 cont ract, $424,000 cont ingency, $342,000 A&E,
$540,000 other project costs, and $98,000 agency retained). Modificati on of working drawings will begin in May 2009 and be
complete in October 2009. Construction will begin in March 2010 and be complete in March 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 7/05 11/05 7/05 1/07 100
W (original) 11/05 3/06 1/07 8/07 100
W(modify
existing WDs) 5/09 10/09 7/09 12/10 100
C 3/10 3/11 10/11 10/12 0
Current comments on Schedule delay due to late bid award.
Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 12/05 $244,912 Design Contract
W 7/05 $240,000 Design Contract
W(modify existing) Various as of 9/11 $380,954 Design Contracts
C

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary:
Advertised for const ruction and opened bi ds on 9/7/11. Low bi d was wi thdrawn due t o clerical error, causi ng delayed bid award.
Request to award construction contract submitted to DOF on 9/30/11.

Major Activity Next Quarter:
Issue NTP, and commence construction.

Major Issues:

None

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

06/30/08

03/31/08

12/31/07

09/30/07

Chronological History
QUARTER END SUMMARY: Submitted and received DOF approval of working drawings/proceed to bid on 6/21/2011.

QUARTER END SUMMARY: C ontinued developm ent of proceed to bid doc uments. Specifications regarding pilot
testing and other construction details were reviewed with the design engineer.

QUARTER END SUMMARY: Completed working drawings, obtained SFM and Access Compliance approval of
working drawings; interviewed and selected CM firm. Proceed to bid activities delayed due to staffing resources and
workload considerations.

QUARTER END SUMMARY: W orking drawings were com pleted and submitted for SFM and Access Com pliance
review and approval.

QUARTER END SUMMARY: W orking drawings were del ayed four m onths to confirm the correct method of sl udge
waste disposal from the arsenic filter. This issue was raised as a potential concern during the 50 percent WD review by the
Department of Publ  ic Heal th. A desi gn/operational sol ution was devel oped fort he proper sludge waste
disposal. Continued modification of working drawings.

QUARTER END SUMMARY: Commenced modification of the working drawings.

QUARTER END SUMMARY: Completed the cost/benefit analysis which evaluated the proposal by the City of Delano
to provide water service to the institution versus the current project. The cost/benefit analysis determined that the current
project was the best alternative.

QUARTER END SUM MARY: Executed an A/E services contract for Working Drawings to include a cost/benefit
analysis evaluating the proposal by the City of Delano to provide water to the institution versus the current project.

QUARTER END SUMMARY: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding to
modify existing working drawings and complete construction of this project.

QUARTER END SUM MARY: The const ruction fundi ng wa s revert ed i nt he 2008 Budget Act. The existing
appropriation was not adequate to fund construction of the designed system. In addition, the system as designed no longer
met the needs of the prison with the pr oposed construction of a 500 design bed capac ity Level IV facility at KVSP. The
500 design bed capacity Level IV facility is proposed for funding via Assembly Bill 900 and will provide the necessary
Arsenic Removal Water Treatment System to serve the existing prison. However, if the proposed Level IV facility is not
approved, CDCR will seek an ew ap propriation to design and construct an arsenic treatment system that will serv e the
existing prison and provide for m odular expansion if future bed construction is approved. Because the funding has been
reverted, this project will be removed from the next quarterly report.

QUARTER END SUMMARY: Projectis on hold pending decision on wh ether an Infill project will be constructed at
KVSP.

QUARTER END SUMMARY: None.

QUARTER END SUMMARY: Design comments have been incorporated into final working drawings.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/07

03/30/07

12/31/06

09/30/06

06/30/06

03/31/06

12/31/05

09/30/05

QUARTER END SUMMARY: Project wa s placed on hold due to the construction phase final estim ate exceeding the
project authority.

QUARTER END SUMMARY: Completed PWB submittal for the PWB meeting. Obtained PW B approval on 1/12/07 of
preliminary plans and granted authority to proceed to working drawings. Commenced with working drawings.

QUARTER END SUM MARY: Fi led Notice of Det ermination with the State Cl earinghouse on 11/ 15/06. Cont inued
work on preliminary plans. PWB submittal drafted.

QUARTER END SUMMARY: The Initia 1 Study/Mitigated Negative Declarati on was submitted to State Clearinghouse
due to recommendation made from Department of Heal th Services in memo dated 7/31/06. The 30-day Public review
period began 9/28/06.

QUARTER END SUMMARY: Kitchell finished preparation of preliminary plans submittal for PWB on 6/30/06.

QUARTER END SUMMARY:: Preliminary plans completed on 3/7/06 and scheduled for PWB approval at the September
2006 m eeting. Based upon com pletion of prelim inary plans, the revised project construc tions cost exceeds current
construction appropriation. Finance Le tter to DOF for preparation of FY 2006- 2007 budget will request the reversion of
the existing construction amount ($1,878,000) and request a new construction allocation of $2,477,000.

QUARTER END SUMMARY: Predesign report completed 11/4/05. Preliminary plans design continues.

QUARTER END SUMMARY: Predesign report initiated 7/12/05; Kitchell produced draft report on 9/30/05.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY
Enhanced Outpatient Program, Treatment and Program Space

Capital Outlay Analyst: Ken Swarm

July through September 2011

Project Director: Adrienne Monarrez

Appropriation:  Ch. 47/06, 5225-301-0001(17.2) P § 250,000

Ch. 7/07, 5225-801-0660 (AB 900) P $ 689,000

Ch. 7/07, 5225-801-0660 (AB 900) W $ 588,000

Ch. 7/07, 5225-801-0660 (AB 900) C $ 10,430,000

DF 14-D, 7/12/10, Revised Project Costs W $ 139,000

DF 14-D, 7/12/10, Revised Project Costs C $ 3,250,000

DF 14-D, 12/13/10, Revised Project Costs C $ -3,606,000
Authorization:
Ch. 47/06

The amount of $250,000 is provided for preliminary plans to design approximately 6,700 square feet of program and office space
necessary to treat approximately 150 inmate mental health patients. The project will provide work center areas for individual and
group treatment for inmate patients. The estimated total project cost is $2,673,000 (CCCI 4587), including $200,000 for working
drawings and $2,223,000 for construction. The amount for construction includes $1,499,000 for construction contracts, $203,000
for contingency, $311,000 for project adm inistration, $210,000 for agency retained item s. Preliminary plans will begin in
August 2006 and be complete by June 2007.

Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provision of
AB 900, on July 14, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the 150 Enhanced
Outpatient Program beds at the California State Prison, Los Angeles County, and allocated $11,707,000 from this appropriation
for prel iminary pl ans, worki ng drawi ngs, and const ruction for t his project. The total project cost of $11,707,000, includes
$689,000 for prel iminary pl ans, $588,000 for worki ng drawi ngs and $10,430,000 for  construction ($7,906,000 contract,
$395,000 contingency, $1,227,600 A/E, $1,151,000 other project costs, and $1,028,000 agency retained items. Preliminary plans
will begin in October 2009 and be com pleted in July 2010. W orking drawings will begin in July 2010 and be com pleted in
January 2011. Construction will begin in April 2011 and be completed in July 2012.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P (original) 8/06 6/07 8/06 3/07 100
P (rescope) 10/09 7/10 7/09 7/10 100
\ 7/10 1/11 7/10 11/10 100
C 4/11 7/12 3/11 6/12 29
Current comments on Schedule: | None
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P (original) 12/06 $ 182,571 Design Contract
P (rescope) Various as of 06/10 $ 608,138 Design Contracts
W Various as of 12/10 $ 539,616 Design Contracts
C 1/11 $8,345,000 Form C220B #1716
C Various as of 09/11 $ 144,062 Construction Contracts

Quarterly Activity Summary:
Continued with procurement activities. Masonry and grouting work complete. Installation of structural steel, column, and roof
framing is complete. Welding inspection on 9/27/11 had no exceptions.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Activity Next Quarter:
Begin installation of exterior finish and insulation system. Install roofing, photovoltaic panel system, hangers for ductwork and
ceiling utilities. Complete structural steel, rough plumbing, fire sprinklers, and HVAC.

Major Issues:

None

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

Chronological History

QUARTER END SUMMARY: Soils engin eering, footings and slab activities co mplete; formwork removed. Masonry
and grouting work in progress.

QUARTER END SUMMARY: Obtained a pproval of working drawings/proceed to construction, and use of IWL for
construction on 1/24/11. Construction began 3/14/11; water isolation valves installed, site surveying and soil engineering
in progress.

QUARTER END SUMMARY: Working drawings com pleted and approved by SFM on 11/29/10. Subm itted PW B
agenda item for the use of IWL for construction, and revised project cost, and submitted a request to DOF for approval of
working drawings/proceed to construction. Revised project costs were approved at the 12/13/10 PWB Meeting.

QUARTER END SUMMARY: Obtained PWB approval of preliminary plans on 7/12/10 and began working drawings.

QUARTER END SUMMARY: Com pleted preliminary plans and subm itted to JLBC on 5/27/10; submitted July 2010
PWB Agenda Item for approval of preliminary plans to DOF.

QUARTER END SUM MARY: Com pleted site survey and geotechnical investiga tion, and architectural programming;
registered project with LEED. Due diligence in progress.

QUARTER END SUMMARY: The A&E contract was executed on 10-22-09. Began preliminary plan activities.

QUARTER END SUMMARY: Obtained PW B approval of sc ope, cost, and schedule on 07/ 14/09. Began negotiations
for Project Management and A/E services contract amendment.

QUARTER END SUMMARY: Subm itted 30-day scope, cost , and schedule PW B package to DOF on 05/28/09; DOF
released 30-day scope, cost, and schedule letter to Joint Legislative Budget Committee (JLBC) on 06/09/09.

QUARTER END SUMMARY: Developm ent of 30-day scope, schedule and cost p ackage for submittal to DOF, in order
to request AB 900 funding for this project.

QUARTER END SUM MARY: Cont inued work on scope, schedul e and cost i nformation for AB 900 fundi ng
authorization.

QUARTER END SUMMARY: Continued work on scope, schedule and cost information for funding authorization under
AB900.

QUARTER END SUM MARY: A 30-day scope, schedule, and cost package (based on rescope) i s under devel opment
(proposed AB 900 funding); decision to move forward with project is pending revisions to the CHCS Mental Health Bed
Plan.

QUARTER END SUMMARY: Budget Package based on project rescope is under development.

QUARTER END SUMMARY:: The Depart ment has determined that the project was erroneously under programmed and
did not account for the total am ount of treatment and office space needed to m eet program guidelines, due to an incorrect
determination of t he project ’s phy sical si te constraints. De partment stakeholders in coordination with DOF agreed to
terminate this project and prepare a budget package that rescopes the project.

QUARTER END SUMMARY: A review of the completed preliminary plans is being conducted to determine if they are
consistent with project scope.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/07

03/31/07

12/31/06

09/30/06

QUARTER END SUMMARY: Prepared and released project prelim inary plan submittal to Joint Legislative Budget
Committee.

QUARTER END SUMMARY: Completed preliminary plans and filed the Notice of Exem ption with the State Clearing
House on 3/23/07. It is an ticipated that CEQA requirements will be completed by 4/30/07. Kick off meeting with DOF
and DGS was held on 3/6/07 to determine the extent of due diligence needed.

QUARTER END SUM MARY: C ontinued to work on prelim inary plans. Once prelim inary plans are com pleted
environmental staff will prepare a Notice of Exemption. This project is within one of the classes of projects found by the

Secretary for Resources not to have a significant effect on the environment.

QUARTER END SUMMARY: Started work on preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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MULE CREEK STATE PRISON

Wastewater Treatment Plant Improvements
July through September 2011

Capital Outlay Analyst: Ken Swarm
Project Director: Nick Giannini

Appropriation: ~ Ch. 171/07, 5225-301-0001 (14) P $ 390,000
Ch. 268/269/08, 5225-301-0001 (14) AW $ 542,000
Augmentation E/O # C08/09-24 \\% $ 84,000
Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000
Authorization:
Ch. 171/07

The amount of $390,000 is provided for preliminary plans to desi gn upgrades t o the wast ewater treatment plant. The t otal
estimated project cost is $4,876,000 (CCCI 4609), including estim  ated future costs of $318,000  for working drawings and
$4,168,000 for const ruction. The am ount for const ruction includes $3,380,000 for const ruction cont racts, $237,000 for
contingency, $388,000 for project administration, $101,000 for agency retained, and $62,000 for other project costs. Preliminary
plans will begin in August 2007 and be complete in June 2008.

Ch. 268/269/08

The amount of $542,000 i s provided for working drawings for i mprovements to the wastewater treatment plant to bring it into
compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements. The estimated total
project cost is $6,552,000 (CCCI 4999), in cluding previously approved prelim inary plans funding ($390,000). The future
construction cost ($5,620,000) i ncludes $4,112,000 for cons truction contracts, $288,000 for cont ingency, $537,000 for
architectural and engi neering servi ces, $139,000 for agency retained i tems, and $544,000 for ot her project costs. Working
drawings will begin in August 2008 and be complete in January 2009.

Ch. 7/07

AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for
capital outlay to renovate, im prove or expa nd infrastructure capacity at existing pris on facilities. On May 8, 2009, the Publi ¢
Works Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment
plant in order to bring it into compliance with th e Central Valley Reg ion W ater Qu ality Co ntrol Bo ard's W aste Disch arge
Requirements, and al located $6,149,000 from t his appropri ation for const ruction for t his project. The total project cost of
$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 contract,
$321,000 contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency retained). Construction will begin in
November 2009 and be completed in March 2011.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/07 6/08 7/08 1/09 100
W 8/08 1/09 7/09 1/11 100
C 11/09 3/11 TBD TBD 0
Current comments on Schedule: | Construction schedule is pending.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document

9/08 $360,341 Design Contract
W 6/11 $604,488 Design Contract
C

Quarterly Activity Summary:

Advertised for CM services

contract from 8/17/2011 through 9/26/2011.

competing CM firms from 9/27/2011 through 9/30/2011.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Activity Next Quarter:
Award CM services contract and initiate development of preliminary construction schedule.

Major Issues:

None.

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

Chronological History

QUARTER END SUMMARY: On 5/11/11 FPCM notified the City of Ione of CDCRs intent to m ove forward with the
MCSP W astewater Treat ment Pl an Im provements project . The R FQ was devel oped for Construction Management
services.

QUARTER END SUMMARY: Obtained SFM approval of working drawings on 1/4/2011 and completed bid documents
on 1/30/11. Continued negotiations for partnering with the City of lone for sewer services.

QUARTER END SUMMARY: Finalized working drawings and subm itted to SFM for approval. Continued negotiations
for partnering with the City of Ione for sewer services.

QUARTER END SUM MARY: C ontinued negotiations for part nering with the City of lone for sewer services.
Consultant work on SFM comments.

QUARTER END SUM MARY: SFM reviewed working drawings and provided co mments. Evaluated the potential for
partnering with the City of Tone for the provision of sewer service.

QUARTER END SUMMARY: Completed workings drawings and submitted to SFM for review. The State is evaluating
the potential for partnering with the City of Ione for the provision of sewer service.

QUARTER END SUMMARY: Continued working drawings activities.
QUARTER END SUMMARY: Continued working drawings activities.

QUARTER END SUMMARY:: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for
the construction phase of t his project. Amendment to design contract for working drawings was processed, and worki ng
drawings st art-up m eeting was hel d on 6/ 3/2009; however, execution of desi gn cont ract am endment was suspended,
pursuant to Executive Order 09-09. An exemption to allow processing of amendment was approved 6/23/2009.

QUARTER END SUMMARY: Subm itted prelim inary plans to the Legislature on 1/28/ 09. Subm itted March PW B

agenda item to DOF to approve prel iminary plans and augm entation to workings drawing. B oth items were approved at
the 3/13/09 PWB meeting.

QUARTER END SUMMARY: Continued work on preliminary plans, finalizing due diligence, architectural programming
and LEED requirements.

QUARTER END SUM MARY: The 2008 Budget Act, approved 9/ 23/08, provi ded fundi ng for worki ng drawi ngs.
Completed the start up meeting, commenced preliminary plans with architectural programming, and began survey work to
complete the due diligence.

QUARTER END SUMMARY: Negotiations completed and NTP has been issued.

QUARTER END SUMMARY: Project scope is agreed upon and setting up design negotiations date.

QUARTER END SUMMARY: Conducted site visit with consultant to go over the scope and confirm key points.

QUARTER END SUMMARY: Current project scope is being clarified with stakeholders.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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NORTHERN CALIFORNIA REENTRY FACILITY

New 500 Bed Re-entry Facility, Stockton
July through September 2011

Capital Outlay Analyst: Art Hernandez
Project Director: Nick Giannini

Appropriation:  Ch. 7/07, 5225-801-0660.008 P $ 5,010,000
Ch. 7/07, 5225-801-0660.008 \% $ 5,555,000
Ch. 7/07, 5225-801-0660.008 C $104,596,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $975 m illion for Public Build ings Construction Funds (lease revenue bond authority) to the
California Departm ent of Corrections and Rehabilitation (CDCR) for capital outlay to  design, construct and renovate reentry
program facilities to provide housing for up to 6,000 inm  ates. In accordance with the provisions of AB 900, on
September 20, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the Northern California
Re-entry Facility at Stockton, to serv e San Joaquin, Am ador, and Calaveras counties and allocated $115,161,000 from this
appropriation for preliminary plans, working drawings, and construction for this project. The total project cost of $115,161,000
includes $5,010,000 for prel iminary plans, $5,555,000 for wo rking drawings, and $104,596,000 for const ruction ($79,520,000
contract, $5,566,000 cont ingency, $2,708,000 A&E, $6,572,000 for other project costs, and $10,230,000 for agency retained
items). Preliminary plans will begin in October 2010 and be completed in June 2011. Working drawings will begin in July 2011,
and be completed in October 2011. Construction will begin in January 2012 and be completed in January 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/10 6/11 1/11 TBD 90
\ 7/11 10/11 TBD TBD 0
C 1/12 1/13 TBD TBD 0
Current comments on Schedule: | Schedule pending project assessment.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
9/11 $ 3,099,979 Design Contract

P
\
C

Quarterly Activity Summary:
Prepared preliminary plans for JLBC submittal. Future activities are pending analysis of potential eligible population for facility upon
implementation of AB 109 realignment.

Major Activity Next Quarter:
Complete the AB 109 realignment analysis.

Major Issues:
None.

Chronological History

06/30/11 QUARTER END SUMMARY: Continued with due diligence a nd preliminary plans activities. A reevaluation of the

project led to determination that a single phase project was most cost-effective.

03/31/11 QUARTER END SUMMARY: Project sche dule revised to establish a two-phase project; no change to overall project

start an d co mpletion d ates. Beg an p reliminary p lan activ ities for Phase I and Phase II. Completed shared services
document with CHCF.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/10 QUARTER END SUMMARY: Received PWB approval of scope, cost and schedule on 9/20/10; initiate due diligence
and completed EIR documentation; completed A/E contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).

65



PLEASANT VALLEY STATE PRISON

Bar Screen, Pre-lift Station
July through September 2011

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Loren Johnson - IWL

Appropriation:  Ch. 106/01, 5240-301-0001(31) PW $ 172,000
YOC Reversion 6/30/04 PW $ 68,719
Ch. 38/39/05, 5225-301-0751(1) C § 925,000
As reverted by
Ch. 47/06, 5225-496 C $ -925,000
Ch. 47/06, 5225-301-0751(1) C $ 1,491,000

As reappropriated by

Ch. 01/09, 5225-491 C $ 1,491,000

Authorization:

Ch. 106/01

The amount of $172,000 is provided for preliminary plans ($84,000) and working drawings ($88,000) to install an additional bar
screen and trash com pactor system to reduce norm al wear and tear to the existing Wastewater Treatment Plant. The estim ated
future cost of the project is $685,000 for construction. The am ount for construction includes $510,000 (CCCI 4019) for
construction contracts, $25,000 fo r contingency, and $150,000 for pr  oject adm inistration. Prelim inary plans will begin by
August 2001 and will be completed January 2002. Working drawings will begin February 2002 and be completed July 2002.

Ch. 38/39/05

The amount of $925,000 is provided for construction of a new bar screen and trash compactor system upstream from the existing
lift station. The t otal estimated project cost is $1,097,000, i ncluding previously approved preliminary plans for $84,000, and
$88,000 for working drawings. The amount for construction is $925,000, which includes $671,000 (CCCI 4328) for construction
contracts, $34,000 for contingency, and $220,000 for project adm inistration. Construction will begin in September 2005 and be
complete by July 2006.

Ch. 47/06

The am ount of $1,491,000 i s provided for const ruction of a new bar screen and t  rash com pactor sy stem upstream from the
existing lift station. The total estimated project cost is $1,663,000 (CCCI 4328), including previously approved preliminary plans
for $84,000, and worki ng drawi ngs for $88,000. The estimated cost for const ruction i ncludes $1,222,000 for const ruction
contracts, $96,000 for contingency, $148,000 for project administration, and $25,000 for agency retained items. Construction will
begin in September 2006 and be complete by March 2007.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/01 1/02 12/01 5/02 100
W 2/02 7/02 2/03 6/03 100
C 9/06 3/07 3/08 7/11 100
Current comments on Schedule: None.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 12/01 $63,814 Design Contract
W 12/01 $39,467 Design Contract
C 12/06 $86,500 C22B
C Various as of 12/09 $ 7,872 Contracts

Quarterly Activity Summary:
Project construction completed; project listing to be removed from next quarterly report.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Activity Next Quarter:

None

Major Issues:

None

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

Chronological History

QUARTER END SUMMARY: Mechanical clamps ordered, pending delivery. Sewer line inlet and outlet connections to
bar screen completed. Construction completion delayed due to competing project priorities and available staff resources.

QUARTER END SUMMARY: Handrail and concrete pour com pleted, ducting r eceived and installation is 95 percent
complete. A re-bid and A/E review for the mechanical clamps was necessary which has delayed the construction schedule.

QUARTER END SUMMARY: Com pleted placement of the bar screen; handrail is 73 percent com plete; plumbing is 71
percent complete; and work on the electrical panel and gutters continues.

QUARTER END SUMMARY: Stairs completed and installed in the pit, grating placed, and started preparation of the bar
screen for placement in the canal. Due to the need to rebid sensors the completion date was revised.

QUARTER END SUMMARY: Continued procurement of materials, re-bid for grating supplies, and 50 percent complete
with stair fabrication.

QUARTER END SUMMARY: R eceived STO authorization to restore funding to project. Returned to construction
activities; re-bid long lead items.

QUARTER END SUMMARY: Project funding restored via sale of General Obligation bonds in October 2009.

QUARTER END SUM MARY: Project remains suspended pursuant to Budget Letter 08-33, and DOF/PMIB funding
decisions.

QUARTER END SUM MARY: Project remains suspended pursuant to Budget Letter 08-33, and DOF/PMIB funding
decisions.

QUARTER END SUM MARY: Project rem ains suspended pursuant to Budget Letter 08-33, and DOF/PMIB funding
decisions.

QUARTER END SUMMARY: Project suspended 12/18/08 pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: The slab is poured and wall forms are set; poured the first half of walls.

QUARTER END SUMMARY: Construction of slab channel forms is 100 percent complete, ready to set in place. W all
forms are 75 percent complete.

QUARTER END SUMMARY: Slide gates have been delivered and mobilization is 100 percent complete.

QUARTER END SUMMARY: Project st artup is pending processi ng of equipm ent documents. The equipm ent bidding
was canceled due t o the preliminary indication of hi gh cost and has been re-bi d. Prel iminary indications suggest better
result for cost.

QUARTER END SUMMARY: Project startup is pending processing of equipment documents.

QUARTER END SUMMARY: Procurement activities continue, a nd Public W orks contract de veloped for the rental of
shoring equipment.

QUARTER END SUMMARY: Procurement activities are underway.

QUARTER END SUMMARY: Due diligence results did not reveal any property issues. Capital Budgeting advised DOF
of due diligence findings and obtained approval to proceed with construction.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/06

06/30/06

03/31/06

12/31/05

09/30/05

06/30/03

03/31/03

12/31/02

09/30/02

QUARTER END SUM MARY: The 2006 Budget Act authorized additional funding needed to proceed with the
construction phase of t his project. Thi sincluded ane w appropriation ($1,491,000) and reversi on of t he previ ous
appropriation ($925,000). In addition, PWB approval was obtained in July 2006 to use IWL for construction, while due
diligence efforts were expected to continue through October 2006.

QUARTER END SUMMARY: Preparing documentation for the July 2006 PWB meeting and request for due diligence.

QUARTER END SUM MARY: Duet othe drasticincreaseinthe cost of concret e and st eel product s, t he ori ginal
construction appropriation of $925,000 was not adequat e t o com plete t he project. The FY 2005-2006 const  ruction
appropriation was revert ed and a request for a new cons truction appropriation for FY 2006-2007 was i ncluded in the
2/15/06 Finance Letter.

QUARTER END SUMMARY: Cost estim ate differences were reconciled between KCEM and IWL. It was determ ined
that IW L will com plete the construction phase. IW L cost estim ate exceeds the original construction appropriation by
38 percent.

QUARTER END SUM MARY: IW L was pr ovided a copy of the final drawings and 3 page cost estim ate for the
construction phase from KCEM. The PBA was $517,000 higher than the funding appropriation.

QUARTER END SUM MARY: KCEM completed the working drawing phase and fi nal review com pleted by CDCR.
A/E has provided catalogue cuts fora more effective and less costly Muffin Mons ter, which has been placed in file for
implementation upon construction funding for this project.

QUARTER END SUMMARY: Working drawing phase is underway.

QUARTER END SUMMARY: Project design on hold due to shifting departmental priorities resulting from reduction in
capital outlay funding due to Statewide budget deficit.

QUARTER END SUMMARY: Working drawing delayed due to the late signing of the Budget Bill.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, SACRAMENTO

Enhanced Outpatient Program, Treatment and Program Space
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: John Petropoulos

Appropriation:  Ch. 47/06, 5225-301-0001(28) P $ 250,000
Ch. 268/269/08, Item 5225-301-0001(19) P $ 1,168,000
Ch. 1/09, Item, 5225-301-0001 (15) w $ 876,000
Ch. 712/10 Item, 5525-301-0001(4) C $ 12,445,000
As reverted by
E/O #C 10/11-20 C $-2,250,000
Authorization:
Ch. 47/06

The amount of $250,000 is provided for preliminary plans to design program and treatment space to provide Enhanced Outpatient
Program level of care, as defined by the CDCR’s Mental Health Delivery System, to support approximately 350 of the seriously
mentally disordered inmate population at the California State Prison, Sacramento. The estimated total project cost is $5,595,000.
The estimated future cost of $5,345,000 i ncludes $200,000 for wo rking drawings, and const ruction costs of $5,145,000, whi ch
includes $3,499,000 for construction contracts, $474,000 for contingency, $724,000 for project administration, and $448,000 for
agency retained items. Preliminary plans will begin in August 2006 and be complete by September 2007.

Ch. 268/269/08

The am ount of $1,168,000 is provided for prelim  inary plans to convert existing unused warehouse space into Enhanced
Outpatient Program treatment and office space to serve 192 Level IV inmates housed in Facility B. The total estim ated cost of
this project is $15,051,000 (CCCI 4983) including future co sts for working drawings ($1,149,000) and construction
($12,734,000). The fut ure const ruction cost of t his project i ncludes $9,271,000 for const ruction cont racts, $649,000 for
contingency, $613,000 for archi tectural and engi neering serv ices, $571,000 for agency retained items, $1,166,000 for other
project costs, and $464,000 for Group II equipm ent. Prelim inary plans will begin in August 2008 and be com plete in
October 2009.

Ch. 1/09

The amount of $876,000 is provided for worki ng drawings for a project that will provi de the necessary program, treatment, and
office space to serve the existing 192, Level IV Enhanced Outpatient Program inmate—patients housed in Facility B by converting
existing, unused warehouse space. The tota | estimated project costis $15,218,000 (CCCI 5295), including future construction

cost of $13,174,000 and previ ously approved prel iminary plans ($1,168,000). The const ruction cost includes $10,239,000 for
construction cont racts, $717,000 for cont ingency, $445,000 for ar chitectural and engi neering servi ces, $490,000 for agency
retained items, $933,000 for other project co sts, and $350,000 for Group II equipm ent. Working drawings will be com pleted in
December 2009. Construction will begin in February 2010 and be complete in July 2011.

Ch. 712/10

The amount of $12,445,000 is provided for cons truction for a project that will provide the necessary program , treatment, and
office space to serve the existing 192, Leve 11V EOP inm ate—patients housed in Facility B by renovating existing work center
space once used by Prison Industry Authority. The total estimated project cost is $14,427,000 (CCCI 5263), including previously
approved prel iminary pl ans ($1,168,000) and worki ng drawings ($876,000). The const ruction cost includes $9,846,000 for
construction cont racts, $689,000 for cont ingency, $383,000 for architectural and engi neering servi ces, $414,000 for agency -
retained items, $763,000 for other project co sts, and $350,000 for Group II equipm ent. Working drawings will be approved in
October 2010. Construction will begin in November 2010 and be complete in November 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/06 9/07 9/06 3/07 100
P 8/08 10/09 12/08 7/09 100
W 7/09 12/09 7/09 12/09 100
C 11/10 11/11 10/10 1/12 70

Current comments on Schedule:

Schedule delay due to additional required fire sprinkler coverage.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 7/07 § 248,321 Design Contract
P 7/09 $ 683,569 Design Contract
W Various as of 3/10 $§ 536,101 Design Contracts
C 10/10 $ 8,979,000 C-22B #1713
C Various as of 6/11 $ 230,946 Construction Contracts

Quarterly Activity Summary:

Construction activities continued; installa tion of insulation, plywood, drywall fini ~ shes, ductwork, and electrical; relocation  of
mechanical equipment to new m echanical room. Parapet wall 85 percent complete. Original scope of work for fi re sprinkler system
complete, addi tional fi re spri nkler sy stem desi gn and const ruction work requi red t o m eet SFM approval, delaying construction
schedule.

Major Activity Next Quarter:
Continue Construction activities.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUMMARY: Continued installation of plywood, plumbing, sheetrock, electrical, and rough mechanical;
SFM approved plans for mechanical room relocation and path of travel; new mechanical room being constructed; path of
travel work in progress. Personal Alarm submittal forwarded to A/E for review and approval.

03/31/11 QUARTER END SUMMARY: Dem olition of CMU is 98 percent com plete with the mechanical room walls remaining;
steam shutdown is required to remove existing walls. Offices framed in warehouse area, new CMU wall footings and grout
poured in bottom row of new CMU block and mechanical room. RFI in process pending receipt of design documents.

12/31/10  QUARTER END SUM MARY: Obtained DOF/PW B approval on 10/11/10 to revert project savings, approve working
drawings/proceed to construction, and use IW L to com plete construction; C-22B appr oved on 10/27/10 to transfer
construction funds to ICRA. Contractor performed demolition of floors, CMU walls , steel fram es and electrical circuits.
IWL submitted Change Order for new path of travel to address relocation of designated inmates.

09/30/10 QUARTER END SUMMARY: Construction related activities remain on hold pending 2010/11 budget enactment.

06/30/10 QUARTER END SUMMARY: Subm itted re quest for DOF approval of working dr awings and to use IW L for project
construction pending budget enactment.

03/31/10  QUARTER END SUMMARY:: Executed a de sign contract am endment to provide for access com pliant path of travel
from Housing Units B7 and B8 to the main entrance.

12/31/09 QUARTER END SUMMARY: Com pleted working drawings activities; SFM a pproved working draw ings on 12/11/09.
ADA/path of travel issues presented for review.

09/30/09 QUARTER END SUMMARY: The 2009 B udget Act provided funding for working drawings. Obtained PWB approval
of preliminary plans on 7/14/09. Initiated working drawings activities.

06/30/09 QUARTER END SUMMARY: Held stakeholder meeting to review and obtain comments on preliminary plans; circulated
for review and approval, and subsequent submittal to the Legislature. Submitted July 2009 PWB agenda item for approval
of preliminary plans.

03/31/09 QUARTER END SUM MARY: Stak eholder review of final arch itectural program is in pr ocess. Prelim inary plan
submittal under development. The 2009 Budget Act, approved 2/20/09, provided funding for working drawings; a Finance

Letter was submitted to the Legislature 3/20/09 requesting construction funding in order to expe dite project completion to
meet Coleman Court requirements.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

09/30/06

QUARTER END SUM MARY: CEQA cat egorical exem ption was fi led wi th t he St ate Clearinghouse on 11/13/08.
Program M anagement and A/ E cont ract negot iations com pleted. Ki ck-off m eeting hel d on 12/17/08 and 12/18/08.
Architectural programming efforts have begun.

QUARTER END SUM MARY: The 2008 B udget Act, approved 9/ 23/08, provi ded fundi ng for prel iminary pl ans.
Program Management negotiations are in progress. CEQA categorical exemption is being prepared.

QUARTER END SUM MARY: Based on Budge t Package refl ecting rescope of project to provide treatment and offi ce
space to accommodate 192 EOP inm ate-patients, funding for pre liminary plans has been propos ed for inclusion in the
2008 Budget Act.

QUARTER END SUMMARY: Budget Package based on project rescope was completed.

QUARTER END SUM MARY: The Depart ment has determ ined the project wa s erroneously over programmed. The

original scope called for providing treatm ent and program space for 384 inm ate patients. After completion of preliminary
plans based on this scope, it was determined adequate treatment and program space already existed for 192 inmate patients
housed in A Facility. Thus, the accurate scope of the project should have only been treat ment and program space for 192
inmate patients in B Facility.

QUARTER END SUMMARY: A review of the completed preliminary plans is being conducted to determine if they are
consistent with project scope.

QUARTER END SUMMARY: A Notice of Exemption was fi led with the State Clearing house. A prel iminary plan
submittal is being prepared for submittal to the next quarter’s PWB.

QUARTER END SUMMARY: Preliminary Plans were completed in March 2007.

QUARTER END SUMMARY: Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section
assigned the schematic phase of preliminary plans.

QUARTER END SUMMARY: Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section
assigned the schematic phase of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, SACRAMENTO

Psychiatric Services Unit Treatment and Office Space
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Deborah Jones-Brown

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,153,000

Ch. 7/07, 5225-801-0660 (AB 900) Y $ 1,073,000

Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,919,000

DF-14D, 4/08/11, Revised Project Costs W $ - 15,000

DF-14D, 4/08/11, Revised Project Costs C $ 1,207,000

DF 14-D, 9/9/11, Revised Project Costs W $ - 97,000

DF 14-D, 9/9/11, Revised Project Costs C $ -4,735,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on February 16,2010, t he Public W orks B oard approved the est ablishment of scope, cost , and schedul e for t he
Psychiatric Services Unit Treatment and Office Space project at California State Pr ison, Sacramento, and allocated $18,145,000
from t his appropri ation for desi gn and const ruction of t his project. Thet otal cost of $18,145,000 includes $1,153,000 for
preliminary pl ans, $1,073,000 for worki ng drawi ngs, and $15,919,000 for const ruction ($11,976,000 contract, $599,000
contingency, $713,000 A&E, $922,000 other project costs, and $1,709,000 agency retained items). Preliminary plans will begin
in February 2010 and will be com plete in March 2011. W orking drawings will begin in Ma rch 2011 and be com plete in
September 2011. Construction will begin in December 2011 and be complete in March 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 2/10 3/11 2/10 4/11 100
\ 3/11 9/11 4/11 9/11 100
C 12/11 3/13 9/11 3/13 0
Current comments on Schedule: | None

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 6/11 $1,059,284 Design Contracts
W 6/11 $ 686,320 Design Contracts
C 9/11 $10,010,000 C-220B #1732

Quarterly Activity Summary:
Working drawi ngs com pleted and approved by SFM. On 9/9/2011 DOF/ PWB approved revi sed project cost , worki ng
drawings/proceed to construction, and the use of IWL resources.

Major Activity Next Quarter:
Start construction activities.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUMMARY: Obtained PW B approval of PP’ s and revised project costs on 4/8/11; initiated working

drawings activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

QUARTER END SUMMARY: Com pleted preliminary plans and released to JLBC; subm itted April 2011 PW B agenda
item for approval of preliminary plans.

QUARTER END SUMMARY: Site selecti on and space program com pleted, final draft of the Architectural Program
completed and routed for approval. CEQA NOD filed, and litigation period expired with no comments.

QUARTER END SUM MARY: Executed A/E contract, conducted a desi gn charret te, site assessm ent, and cont inued
preliminary plan activities.

QUARTER END SUMMARY: The A/E services contract has been negotiated and submitted for execution.

QUARTER END SUM MARY: Obtained PW B approval of scope, cost and schedul e on 2/16/10. Commenced
preliminary plan activities to select/negotiate fees for the A&E consulting firm.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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SALINAS VALLEY STATE PRISON

Facility A GP/EOP Treatment and Office Space
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Adrienne Monarrez

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,605,000
Ch. 7/07, 5225-801-0660 (AB 900) A\ $ 1,731,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 25,521,000
DF-14D, 1/14/11, Revised Project Costs W $ -257,000
DF-14D, 1/14/11, Revised Project Costs C $ -3,201,000
Authorization:
Ch. 7/07

AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the

California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisi ons
of AB 900, on April 14, 2010, the Public W orks Board approved the establishment of scope, cost and schedule for the Facility A
General Population (GP)/Enhanced Outpatient Program (EOP) Treatment and Office Space project at Salinas Valley State Prison
(SVSP), and al located $28,857,000 from this appropriation for preliminary plans, working drawings, and const ruction for t his
project. The total project cost of $28,857,000 includes $1,065,000 for prel iminary plans, $1,731,000 for working drawings, and
$25,521,000 for construction ($19,130,000 contract, $957,000 contingency, $1,131,000A&E, $1,530,000 other project costs, and
$2,773,000 agency retained item s). Preliminary plans will begin in April 2010 and be  completed in January 2011.  Working
drawings will begin in February 2011, a nd be com pleted in August 2011.  Construction will begin in Novem ber 2011 and be

completed in July 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 4/10 1/11 6/10 1/11 100
\\ 2/11 8/11 1/11 8/11 100
C 11/11 7/13 11/11 7/13 0
Current comments on Schedule: | None
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P Various as of 12/10 $ 1,180,167 Design contracts
A\ Various as of 6/11 $1,199,284 Design contracts
C

Quarterly Activity Summary:
On 8/30/2011 DOF approved worki  ng drawings/approval to proceed to  bid. Bid advertisem ents poste d 8/31/2011; a pre-bid
conference was conducted on 9/28/2011.

Major Activity Next Quarter:
Complete bid process and award construction contract.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUM MARY: Stakeholder review and com ments for working drawings have been incorporated, and

N

submitted to SFM for review on 5/27/11; developed a Group II Equipment list.

ote: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/11

12/31/10

09/30/10

06/30/10

QUARTER END SUM MARY: Obtained PW B approval of PP’ s and revised project costs on 1/14/11. Began working
drawing activities; 25 percent CD’s released for review on 2/10/11.

QUARTER END SUMMARY: Com pleted preliminary plans. Prepared/submitted January 2011 PW B agenda item for
approval of PP’s.

QUARTER END SUMMARY: De sign documents, geo-technical report, topographical survey, facility master plan, and
the architectural program have been completed and submitted for stakeholders review.

QUARTER END SUM MARY: Obtained PW B approval of scope, cost and schedule on ~ 4/14/10. A/E consultant
contracts executed and development of preliminary plans began.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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STATEWIDE
Small Management Exercise Yards

Psychiatric Services Units/Security Housing Units
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: John Petropoulos

Appropriation:  Ch. 1/09, 5225-301-0001 (3) PW $ 278,000
Ch. 712/10, 5225-301-0001 (2) C $ 6,251,000
Authorization:
Ch. 1/09

The amount of $278,000 i s provided for prel iminary plans ($153,000) and worki ng drawings ($125,000) for t he design of 100
small management exercise yards at five institutions to provi  de the required out-of-cell exerci se time for inm ates housed in
special purpose SHUs. The total estimated project cost is $8,092,000, including the future cost of $7,814,000 for construction of
150 yards, including 50 additional yards for which prelim inary plans and working drawings we re funded in the 2007-08 Budget
Act. The cost of const ruction i ncludes $6,325,000 for ¢ onstruction cont racts, $270,000 for cont ingency, $411,000 for
architectural and engineering services, $154,000 for agency retained items, and $654,000 for ot her project costs. Prel iminary
plans will begin in August 2009 and be com plete in November 2009. W orking drawings will be gin in November 2009 and be
complete in April 2010.

Ch. 712/10

The amount of $6,251,000 is provided for the c onstruction of 120 small management exercise yards at two institutions to provide
the required out-of-cell exercise time for i nmates housed i n special purpose uni ts (SHUs). The cost of construction includes
$4,874,000 for const ruction contracts, $298,000 for contingency, $301,000 for agency -retained items, and $778,000 for ot her
project costs. The total estimated project cost is $6,529,000, i ncluding previously approved prel iminary plans ($153,000) and
working drawings ($125,000). Construction will begin in October 2010 and be completed in December 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/09 11/09 9/09 1/10 100
W 11/09 4/10 1/10 3/10 100
C 10/10 12/11 10/10 1/12 78
Current comments on Schedule: | None

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 9/10 $ 89,611 Design Contracts
W Various as of 12/09 $ 60,725 Design Contracts
C 10/10 $6,251,000 C-22B #1714

Quarterly Activity Summary:
Completed const ruction on 47 SM  Y’s at C OR; wal k t hru conduc ted on 9/1/2011, punch list i tems ful ly com pleted. C ontinue
construction of 73 SMY’s at CCI; 90 percent of concrete poured, 50 percent of yard assembly completed.

Major Activity Next Quarter:
Continue construction activities at CCI.

Major Issues:
None

Chronological History

06/30/11 QUARTER END SUMMARY: Construction at COR is 70 percent complete, and CCI is 60 percent complete.
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

QUARTER END SUM MARY:: Constructi on at COR is 15 percent complete; CCI is 13 percent com plete. SMY panel
assembly is in process and on schedule.

QUARTER END SUMMARY: The 2010 Budget Act, approved on 10/8/10, provided funding to complete construction of
120 SMYs (COR-47 yards; CCI-73 yards). C-22B approved t o transfer construction funding to ICRA. IWL developed
material lists; began procuring long lead items; located existing utilities; located construction lay down area and placement
of connex boxes.

QUARTER END SUMMARY: Construction of 120 SMY’s (COR-47 and CCI-73) pending FY 10/11 Budget enactment.

QUARTER END SUMMARY: Com pleted working drawings activities with the ex ception of an additional 50 SMY’s at
CCL

QUARTER END SUMMARY: Obtained PW B approval of pr eliminary plans on 1/19/10. Began working drawings
activities.

QUARTER END SUMMARY: Preliminary plans for the 105 SMY’s completed and submitted to PWB for approval.

QUARTER END SUMMARY: The 2009 Budge t Act provided funding for preliminary plans and working drawings for
100 SMYs (PB SP-10 yards; SAC-14 yards; COR-49 yards; CCI-18 yards; VSPW-9 yards). Based on reassessment of
SMY needs, scope change subm ittal was prepared and subm itted to DOF to increase the total num ber of yards to 105 (2
additional yards at SAC, 5 additional yards at CCI, and 2 less yards at COR).

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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STATEWIDE

Dental Facility Improvements, Phase |
July through September 2011

Capital Outlay Analyst: Paul Keiley
Project Director: Art Louie

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 409,000
Ch. 7/07, 5225-801-0001 (AB 900) W $ 320,000
Ch. 7/07, 5225-801-0001 (AB 900) C $ 3,918,000
DF-14D, 6/10/11, Revised Project Costs C $ -260,000
Authorization:
Ch. 7/07

AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for
capital outlay to renovate, im prove or expand infrastructure cap acity at existing prison facilities. Penal Code 7050(a)(3) furt her
provides th is ap propriation may be u sed for the d esign and co nstruction of improvement to dental facilities at state prison
facilities. On December 13, 2010, the Public W orks Board approved CDCR’s request to establis h the scope, cost, and schedule
to for Phase I o f a th ree-phase project to ensure dental clinics at 3 3 ad ult in stitutions statewid e meet co nstitutional m inimum
standards and address defi ciencies recogni zed by the Perez court, and allocated $4,647,000 for prel iminary plans (409,000),
working drawings ($320,000), and constructi on ($3,918,000) for Phase I of this project. Phase I will im prove clinics at eight
institutions. Design and construction costs for Phase I are estim ated at $4,559,000 (CIW -$310,000; CMF-$290,000; CRC-
$365,000; CTF-$975,000; LAC-$895,000; MC SP-$640,000, FSP-$385,000; and SOL-$699,000). Due diligence costs are
estimated at $88,000, bri nging t he t otal est imated cost of Phase [t o $4,647,000. Im provements at the remaining 25 adult
institutions will be proposed in future pha ses of the project. For Phase I, preliminary plans will begin in Decem ber 2010 and be
completed in June 2011. Working drawings will begin in June 2011 and be completed in October 2011. Construction will begin
in October 2011 and be completed in October 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 12/10 6/11 12/10 6/11 100
W 6/11 10/11 7/11 10/11 70
C 10/11 10/12 12/11 12/12 0
Current comments on Schedule: | Construction start delayed by need for PWB action.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 6/11 $ 255,737 Design Contracts
W 9/11 $ 208,830 Design Contract
C

Quarterly Activity Summary:
Commenced working drawings activities; prepared PWB agenda item submission for change in scope and revised project costs.

Major Activity Next Quarter:

Continue working drawing activities and receive SFM approval; receive DOF approval to proceed to construction.
Major Issues:

None.

Chronological History
06/30/11 QUARTER END SUMMARY: Due diligence completed on 5/10/2011 with no exceptions noted; CEQA NOE filed, and

the st atutes of 1 imitation expired wi thout chal lenge on 4/7/2011; on 6/ 10/2011 PW B approved t he prel iminary pl ans,
recognized revised project costs, and approved the use of Inmate/Ward Labor.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/11 QUARTER END SUMMARY: Commenced preliminary plan activities; due diligence is in process, and an NOE has been
filed with the State Clearinghouse.

12/31/10  QUARTER END SUMMARY: On 12/13/2010, PWB approved the project scope, schedule, and cost for Phase I of t his
statewide project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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STATUS REPORT
FY 2009-2010 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
July through September 2011

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
CMC  Mental Health Space IWL $397,000 11/11 1/12 0 Construction start delay ed due to subm ittal re jection, and re bidding of door
Conversion, Room A-157 hardware materials.
MCSP  Bridge Crossing for Mule IWL $348,000 711 10/11 93 Contract for concrete testing received 7/1/11. Flat cars received 7/6/11. Pilings
Creek drilled and poured 8/1/11. Walk-thru scheduled for 10/10/11.
SOL  Sub Armory Weapons Storage IWL $362,000 5/11 11/11 45 Material delivery issues caused project completion to slip.
SOL  Modification of Level I Work ~ ITWL $334,000 10/11 1/12 0 Continued with procurem ent activities. Project schedule adjusted after SMAD

Change, Building 808
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meeting on 9/12/11.




STATUS REPORT
FY 2010-2011 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS

July through September 2011

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
PBSP  BI1-B2 Kitchen and Dining IWL $600,000 TBD TBD 0 Procurement of material and equipment started and is 10 percent complete. Five
Room Conversion to Mental requests for information have been received and answered, and IWL is working
Health Delivery with suppliers/bidders to establish receipt dates for long lead item s so they may
produce a reliable construction start and completion date.
SQ Install Dumbwaiter in South $451,000 1/11 10/11 95 Several Requests Fo r In formation (RF I’s) have delay ed the com pletion of

Block ASU, Donner Section
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project. The new storage room , electrical , elevator equipm ent enclosure, and
elevator installation are com plete. Th e contractor has also com  pleted the
installation of fencing, razor wire, and gates on the tier.




STATUS REPORT
FY 2009-2010 MINOR CAPITAL OUTLAY PROJECTS

JUVENILE INSTITUTIONS
July through September 2011

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
VYCF  Group Recreation Area, Monte ~ IWL  $273,000 7/11 9/11 100 Construction project is complete. Final walk through scheduled for 10/5/11.
Vista Living Unit
VYCF  Group Recreation Area, IWL  $282,000 7/11 9/11 100 Construction project is complete. Final walk through scheduled for 10/5/11.
El Mirasol Living Unit
VYCF Construct Medical Examination IWL  $368,000 12/11 2/12 0 Procurement activities underway. IW L beginning work on SMAD and

Room and Medical Office, El
Mirasol Living Unit (C)
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finalizing the construction schedule.




STATUS REPORT
FY 2010-2011 MINOR CAPITAL OUTLAY PROJECTS
JUVENILE INSTITUTIONS

July through September 2011

PROJECT | CONSTRUCTION | CONSTRUCTION CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
OHCYCF Install Evaporative Coolers in WL $387.000 TBD TBD 0 IWL cont'mumg with procurem ent activities and developm ent of

Dayroom construction schedule.

VYCF  Construct Medical Exam Schedule adjusted due to pr  ocurement and pending com pletion of the
Room and Medical Office in IWL $359,000 11/11 1/12 0 Group Recreation Area. Procurement activities are under way.
the Monte Vista Living Unit

VYCF  Construct Medical Exam
Room and Medical Office in WL $369.000 111 212 0 Procurement activities are under way.

Special Program Counseling
Building
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STATUS REPORT
FY 2011-2012 MINOR CAPITAL OUTLAY PROJECTS
JUVENILE INSTITUTIONS

July through September 2011

PROJECT | CONSTRUCTION | CONSTRUCTION CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
NACYCF Group Recreation Area IWL $338,000 TBD TBD 0 Project design underway
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